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FLT PLAN/92/REPLAN     10/12/003-42

05

A12(B12)
AUTO/VERN

<   FUT LOADED MNVR (ISS BIAS -XPH,-ZNN)

    NCS DATA LOAD
     (GND GEN, C&DH)
     LOADSHED TABLE 10 U/L
     TO EEPROM N1-1 & N1-2
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08:00

09:00

10:00

11:00

12:00

MET

Day 003

CDR

SLEEP

~

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

PLT

SLEEP

~

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

MS5/R1

SLEEP

~

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

GROUND

   

    MCC-H PERFORMS:
    NCS DATA LOAD
     (GND GEN, C&DH)
      CONFIG-3 PPL U/L
      TO EEPROM N1-1 & N1-2

    MCC-H PERFORMS:
    SHELL WARMUP-MAN HEAT SOAK
     (ISS OPS, TCS)
   

TDRS H/O

♦

♦

MCC-H 

OCA D/L 
SWIS DATA

OCA D/L 
SWIS DATA

EARLY TDRS H/0

EARLY TDRS H/0

3-42

05

A12(B12)
AUTO/VERN

<   FUT LOADED MNVR (ISS BIAS -XPH,-ZNN)

    NCS DATA LOAD
     (GND GEN, C&DH)
     LOADSHED TABLE 10 U/L
     TO EEPROM N1-1 & N1-2

STS-92 (REPLANNED FD  )
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08:00

09:00

10:00

11:00

12:00

MET

Day 003

CDR

SLEEP

~

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

PLT

SLEEP

~

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

MS5/R1

SLEEP

~

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

GROUND

   

    MCC-H PERFORMS:
    NCS DATA LOAD
     (GND GEN, C&DH)
      CONFIG-3 PPL U/L
      TO EEPROM N1-1 & N1-2

    MCC-H PERFORMS:
    SHELL WARMUP-MAN HEAT SOAK
     (ISS OPS, TCS)
   

TDRS H/O

♦

♦

MCC-H 

OCA D/L 
SWIS DATA

OCA D/L 
SWIS DATA

EARLY TDRS H/0

EARLY TDRS H/0



10/15/00  02:18:52
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05STS-92 (REPLANNED FD  )
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08:00

09:00

10:00

11:00

12:00

MET

Day 003

MS1/EV1

SLEEP

~

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

MS2/EV2

SLEEP

~

            POST-SLEEP ACTIVITY
             (ORB OPS, CREW SYS)

            GALLEY MORNING CONFIG
             (ORB OPS,GIRA)

~

MS3/EV3

SLEEP

~

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

MS4/EV4

SLEEP

~

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

MCC-H

3-43

05STS-92 (REPLANNED FD  )
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08:00

09:00

10:00

11:00

12:00

MET

Day 003

MS1/EV1

SLEEP

~

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

MS2/EV2

SLEEP

~

            POST-SLEEP ACTIVITY
             (ORB OPS, CREW SYS)

            GALLEY MORNING CONFIG
             (ORB OPS,GIRA)

~

MS3/EV3

SLEEP

~

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

MS4/EV4

SLEEP

~

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

MCC-H
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05

A12(B12)
AUTO/VERN

B12(A12)
AUTO/VERN

FD05  EZ ACTIVITIES:
 OCAC FILTER INSPECT
 REBOOT PGSCs Ref Msg 012
  (do not perform Step 1 of
   DISABLE SWIS)
 SAVE EPCS LOG THEN REBOOT EPCS
 TEPC DAILY STATUS CHECK

<   MNVR BIAS -XPH +ZNN
     R=145  P=351  Y=20  
     Init MNVR (3/14:30), B/AUTO/VERN

    SUPPLY WATER DUMP USING FES
     (ORB OPS, ECLS)
     Perform Step 1 using Pri A
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12:00

13:00

14:00

15:00

16:00

MET

Day 003

CDR

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    RCS REGULATOR RECONFIGURE
     (ORB OPS, RCS)

06  UHF MODE - OFF
    PRIVATE MEDICAL CONFERENCE

√

    N1-1 CONFIG PRE 3A UMB OPS
     (ASSY OPS, ASSY)Step 7
     Note: N1RS1 is powered off

    DAP: B12/AUTO/VERN

PLT

    RCS REGULATOR RECONFIGURE
     (ORB OPS, RCS)

    IMU ALIGN - S TRK (ORB OPS)

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    10.2 PSI MAINTENANCE
     (EVA, 10.2 PSI CABIN)

    N1-1 CONFIG PRE 3A UMB OPS
     (ASSY OPS, ASSY)Steps 1-6

    N1-1 CONFIG PRE 3A UMB OPS
     (ASSY OPS, ASSY)Step 7
     Note: N1RS1 is powered off

MS5/R1

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

A8L PORT RMS HTR (two) - AUTO
L17 Check MCIU filter screen

    RMS POWERUP
     (PDRS OPS, RMS PWRUP)

    PAD INSTALL/INGRESS
     (PDRS, EVA OPS)

~

GROUND

    MCC-H PERFORMS:
    NODE 1 CABIN FAN DEACT
     (JOINT OPS, EGRESS)

   

   

    EARLY COMM POWERDOWN
     (ISS OPS, C&T)

    MCC-M PERFORMS:RACU6 DEACT

    MCC-H PERFORMS:
    SHELL WARMUP-MAN HEAT SOAK
     (ISS OPS, TCS)

TDRS H/O

♦

MCC-H 

OCA D/L 
SWIS DATA

OCA D/L 
SWIS DATA

GO FOR RACU 6 OFF

EARLY TDRS H/0

3-44

05

A12(B12)
AUTO/VERN

B12(A12)
AUTO/VERN

FD05  EZ ACTIVITIES:
 OCAC FILTER INSPECT
 REBOOT PGSCs Ref Msg 012
  (do not perform Step 1 of
   DISABLE SWIS)
 SAVE EPCS LOG THEN REBOOT EPCS
 TEPC DAILY STATUS CHECK

<   MNVR BIAS -XPH +ZNN
     R=145  P=351  Y=20  
     Init MNVR (3/14:30), B/AUTO/VERN

    SUPPLY WATER DUMP USING FES
     (ORB OPS, ECLS)
     Perform Step 1 using Pri A
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MET

Day 003

CDR

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    RCS REGULATOR RECONFIGURE
     (ORB OPS, RCS)

06  UHF MODE - OFF
    PRIVATE MEDICAL CONFERENCE

√

    N1-1 CONFIG PRE 3A UMB OPS
     (ASSY OPS, ASSY)Step 7
     Note: N1RS1 is powered off

    DAP: B12/AUTO/VERN

PLT

    RCS REGULATOR RECONFIGURE
     (ORB OPS, RCS)

    IMU ALIGN - S TRK (ORB OPS)

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    10.2 PSI MAINTENANCE
     (EVA, 10.2 PSI CABIN)

    N1-1 CONFIG PRE 3A UMB OPS
     (ASSY OPS, ASSY)Steps 1-6

    N1-1 CONFIG PRE 3A UMB OPS
     (ASSY OPS, ASSY)Step 7
     Note: N1RS1 is powered off

MS5/R1

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

A8L PORT RMS HTR (two) - AUTO
L17 Check MCIU filter screen

    RMS POWERUP
     (PDRS OPS, RMS PWRUP)

    PAD INSTALL/INGRESS
     (PDRS, EVA OPS)

~

GROUND

    MCC-H PERFORMS:
    NODE 1 CABIN FAN DEACT
     (JOINT OPS, EGRESS)

   

   

    EARLY COMM POWERDOWN
     (ISS OPS, C&T)

    MCC-M PERFORMS:RACU6 DEACT

    MCC-H PERFORMS:
    SHELL WARMUP-MAN HEAT SOAK
     (ISS OPS, TCS)

TDRS H/O

♦

MCC-H 

OCA D/L 
SWIS DATA

OCA D/L 
SWIS DATA

GO FOR RACU 6 OFF

EARLY TDRS H/0
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05

FD05  EZ ACTIVITIES:
 OCAC FILTER INSPECT
 REBOOT PGSCs Ref Msg 012
  (do not perform Step 1 of
   DISABLE SWIS)
 SAVE EPCS LOG THEN REBOOT EPCS
 TEPC DAILY STATUS CHECK

STS-92 (REPLANNED FD  )
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MET

Day 003

MS1/EV1

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

    EVA PREP
     (EVA, EVA PREP)

    EMU PURGE/PREBREATHE
     (EVA, EVA PREP)

    AIRLOCK DEPRESS (Cue Card)

    POST DEPRESS (Cue Card)
    EVA 1
     (EVA, TIMELINES)
     EVA 1 EGRESS/SETUP

~

MS2/EV2

            POST-SLEEP ACTIVITY
             (ORB OPS, CREW SYS)

            GALLEY MORNING CONFIG
             (ORB OPS,GIRA)

~

    EVA PREP
     (EVA, EVA PREP)

    EMU PURGE/PREBREATHE
     (EVA, EVA PREP)

    AIRLOCK DEPRESS (Cue Card)

    POST DEPRESS (Cue Card)
    EVA 1
     (EVA, TIMELINES)
     EVA 1 EGRESS/SETUP

~

MS3/EV3

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

    EVA PREP
     (EVA, EVA PREP)

    EVA INHIBIT PAD
     (EVA, TIMELINES)
    AIRLOCK DEPRESS (Cue Card)

    EVA SUPPORT
     (EVA, TIMELINES)

~

MS4/EV4

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

    P/TV22 SETUP (ISS ASSY)
     (PHOTO/TV, P/TV SCENES)

    P/TV22 OPS (ISS ASSY)
     (PHOTO/TV, P/TV SCENES)

    RMS POWERUP
     (PDRS OPS, RMS PWRUP)

    PAD INSTALL/INGRESS
     (PDRS, EVA OPS)

~

MCC-H

MCC-H, M CONFIRM
EVA INHIBIT PAD

3-45

05

FD05  EZ ACTIVITIES:
 OCAC FILTER INSPECT
 REBOOT PGSCs Ref Msg 012
  (do not perform Step 1 of
   DISABLE SWIS)
 SAVE EPCS LOG THEN REBOOT EPCS
 TEPC DAILY STATUS CHECK

STS-92 (REPLANNED FD  )
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12:00

13:00

14:00

15:00
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MET

Day 003

MS1/EV1

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

    EVA PREP
     (EVA, EVA PREP)

    EMU PURGE/PREBREATHE
     (EVA, EVA PREP)

    AIRLOCK DEPRESS (Cue Card)

    POST DEPRESS (Cue Card)
    EVA 1
     (EVA, TIMELINES)
     EVA 1 EGRESS/SETUP

~

MS2/EV2

            POST-SLEEP ACTIVITY
             (ORB OPS, CREW SYS)

            GALLEY MORNING CONFIG
             (ORB OPS,GIRA)

~

    EVA PREP
     (EVA, EVA PREP)

    EMU PURGE/PREBREATHE
     (EVA, EVA PREP)

    AIRLOCK DEPRESS (Cue Card)

    POST DEPRESS (Cue Card)
    EVA 1
     (EVA, TIMELINES)
     EVA 1 EGRESS/SETUP

~

MS3/EV3

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

    EVA PREP
     (EVA, EVA PREP)

    EVA INHIBIT PAD
     (EVA, TIMELINES)
    AIRLOCK DEPRESS (Cue Card)

    EVA SUPPORT
     (EVA, TIMELINES)

~

MS4/EV4

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

    P/TV22 SETUP (ISS ASSY)
     (PHOTO/TV, P/TV SCENES)

    P/TV22 OPS (ISS ASSY)
     (PHOTO/TV, P/TV SCENES)

    RMS POWERUP
     (PDRS OPS, RMS PWRUP)

    PAD INSTALL/INGRESS
     (PDRS, EVA OPS)

~

MCC-H

MCC-H, M CONFIRM
EVA INHIBIT PAD
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05

OCA D/L
SWIS DATA

GO FOR RACU 5 OFF
    N1-2 CONFIG PRE 3A UMB OPS
     (ASSY OPS, ASSEMBLY)

MCC-H to MCC-M:
GO FOR RACU 6 ON 

    MCC-H PERFORMS:
    C&DH RECONFIG FOR NODE1 MDMS
     (ISS OPS, C&DH)

B12(A12)
AUTO/VERN

    P/TV08 FILM OPS (ICBC3D)
     Steps 10-19
     SGANT dish attach to boom
<   MNVR BIAS -XPH +ZNN
     R=166  P=308  Y=39  
     Init MNVR (3/19:05), B/AUTO/VERN

♦ EARLY TDRS H/0

    P/TV08 FILM OPS (ICBC3D)
     (P/TV, P/TV SCENES)
     Steps 1-8

    RPCM POWER ON RESET
(ISS OPS, EPS) 
Steps 1,2,5,6

    P/TV08 FILM OPS (ICBC3D)
     Steps 10-19
     SGANT boom deploy

    Z1 PWR BUS HTR ACT
     (ISS OPS, EPS)
     Primary Htrs only
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16:00

17:00

18:00
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MET

Day 003

CDR

    Z1 STRG2/SGANT HTR ACT
     (ASSY OPS, ACT & C/O)
     Perform all steps.
     EV GO in step 2

    P/TV08 FILMING OPS (ICBC3D)
     Steps 10-19

MEAL

    N1-1 CONFIG POST 3A UMB OPS
     (ASSY OPS, ASSEMBLY)

    Z1 STRG1 HTR ACT/SGANT UMB
     (ASSY OPS, ACT & C/O)

PLT

    Z1 STRG2/SGANT HTR ACT
     (ASSY OPS, ACT & C/O)
     Perform all steps.
     EV GO in step 2

MEAL

    Z1 STRG1 HTR ACT/SGANT UMB
     (ASSY OPS, ACT & C/O)

    N1-2 CONFIG PRE 3A UMB OPS
     (ASSY OPS, ASSEMBLY)

    N1-2 CONFIG POST 3A UMB OPS
     (ASSY OPS, ASSEMBLY)

    On EV GO:
    S-BAND ORU HTR PWR UP/DWN
     (ISS OPS, C&T) Step 1

    N1-1 CONFIG POST 3A UMB OPS
     (ASSY OPS, ASSEMBLY)

MS5/R1

~

    Z1 UMBILICALS
     (PDRS, EVA 1)

    RELOCATE SASA
     (PDRS, EVA 1)

    Z1 UMBILICALS
     (PDRS, EVA 1)

    SGANT DISH
     (PDRS, EVA 1)

GROUND

   

   

    NODE1/PMA1/PMA3 HTR RECOVERY
     (GND, TCS) Step 4
    MCC-H PERFORMS:
    SHELL WARMUP-MAN HEAT SOAK
     (ISS OPS, TCS)

    MCC-M PERFORMS: RACU 6 ACT

    MCC-H PERFORMS: EARLY COMM PWRUP 
     (ISS OPS, C&T),Steps 1 & 2 (Ant Htr ON)
    MCC-M PERFORMS: RACU5 DEACT

    Z1 PWR BUS HTR ACT
     (ISS OPS, EPS)
     Backup Htrs only

    MCC-M PERFORMS: RACU 5 ACT

TDRS H/O

♦

♦

MCC-H 

OCA D/L 
SWIS DATA

GO FOR RACU 5 ON

EARLY TDRS H/0

EARLY TDRS H/0

3-46

05

OCA D/L
SWIS DATA

GO FOR RACU 5 OFF
    N1-2 CONFIG PRE 3A UMB OPS
     (ASSY OPS, ASSEMBLY)

MCC-H to MCC-M:
GO FOR RACU 6 ON 

    MCC-H PERFORMS:
    C&DH RECONFIG FOR NODE1 MDMS
     (ISS OPS, C&DH)

B12(A12)
AUTO/VERN

    P/TV08 FILM OPS (ICBC3D)
     Steps 10-19
     SGANT dish attach to boom
<   MNVR BIAS -XPH +ZNN
     R=166  P=308  Y=39  
     Init MNVR (3/19:05), B/AUTO/VERN

♦ EARLY TDRS H/0

    P/TV08 FILM OPS (ICBC3D)
     (P/TV, P/TV SCENES)
     Steps 1-8

    RPCM POWER ON RESET
(ISS OPS, EPS) 
Steps 1,2,5,6

    P/TV08 FILM OPS (ICBC3D)
     Steps 10-19
     SGANT boom deploy

    Z1 PWR BUS HTR ACT
     (ISS OPS, EPS)
     Primary Htrs only
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16:00

17:00

18:00

19:00

20:00

MET

Day 003

CDR

    Z1 STRG2/SGANT HTR ACT
     (ASSY OPS, ACT & C/O)
     Perform all steps.
     EV GO in step 2

    P/TV08 FILMING OPS (ICBC3D)
     Steps 10-19

MEAL

    N1-1 CONFIG POST 3A UMB OPS
     (ASSY OPS, ASSEMBLY)

    Z1 STRG1 HTR ACT/SGANT UMB
     (ASSY OPS, ACT & C/O)

PLT

    Z1 STRG2/SGANT HTR ACT
     (ASSY OPS, ACT & C/O)
     Perform all steps.
     EV GO in step 2

MEAL

    Z1 STRG1 HTR ACT/SGANT UMB
     (ASSY OPS, ACT & C/O)

    N1-2 CONFIG PRE 3A UMB OPS
     (ASSY OPS, ASSEMBLY)

    N1-2 CONFIG POST 3A UMB OPS
     (ASSY OPS, ASSEMBLY)

    On EV GO:
    S-BAND ORU HTR PWR UP/DWN
     (ISS OPS, C&T) Step 1

    N1-1 CONFIG POST 3A UMB OPS
     (ASSY OPS, ASSEMBLY)

MS5/R1

~

    Z1 UMBILICALS
     (PDRS, EVA 1)

    RELOCATE SASA
     (PDRS, EVA 1)

    Z1 UMBILICALS
     (PDRS, EVA 1)

    SGANT DISH
     (PDRS, EVA 1)

GROUND

   

   

    NODE1/PMA1/PMA3 HTR RECOVERY
     (GND, TCS) Step 4
    MCC-H PERFORMS:
    SHELL WARMUP-MAN HEAT SOAK
     (ISS OPS, TCS)

    MCC-M PERFORMS: RACU 6 ACT

    MCC-H PERFORMS: EARLY COMM PWRUP 
     (ISS OPS, C&T),Steps 1 & 2 (Ant Htr ON)
    MCC-M PERFORMS: RACU5 DEACT

    Z1 PWR BUS HTR ACT
     (ISS OPS, EPS)
     Backup Htrs only

    MCC-M PERFORMS: RACU 5 ACT

TDRS H/O

♦

♦

MCC-H 

OCA D/L 
SWIS DATA

GO FOR RACU 5 ON

EARLY TDRS H/0

EARLY TDRS H/0
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MET

Day 003

MS1/EV1

~

    EVA 1
     (EVA, TIMELINES)
     Z1 STRING 1 UMBILICAL

    EVA 1
     (EVA, TIMELINES)
     SASA RELOCATION

    EVA 1
     (EVA, TIMELINES)
     Z1 STRING 2 UMBILICAL

    EVA 1
     (EVA, TIMELINES)
     SGANT DISH INSTALLATION

    EVA 1
     (EVA, TIMELINES)
     SGANT BOOM DEPLOY

MS2/EV2

~

    EVA 1
     (EVA, TIMELINES)
     Z1 STRING 1 UMBILICAL

    EVA 1
     (EVA, TIMELINES)
     SASA RELOCATION

    EVA 1
     (EVA, TIMELINES)
     Z1 STRING 2 UMBILICAL

    EVA 1
     (EVA, TIMELINES)
     SGANT DISH INSTALLATION

    EVA 1
     (EVA, TIMELINES)
     SGANT BOOM DEPLOY

MS3/EV3

    EVA SUPPORT
     (EVA, TIMELINES)

~

~

MS4/EV4

~

    Z1 UMBILICALS
     (PDRS, EVA 1)

    RELOCATE SASA
     (PDRS, EVA 1)

    Z1 UMBILICALS
     (PDRS, EVA 1)

    SGANT DISH
     (PDRS, EVA 1)

MCC-H
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STS-92 (REPLANNED FD  )
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20:00

MET

Day 003

MS1/EV1

~

    EVA 1
     (EVA, TIMELINES)
     Z1 STRING 1 UMBILICAL

    EVA 1
     (EVA, TIMELINES)
     SASA RELOCATION

    EVA 1
     (EVA, TIMELINES)
     Z1 STRING 2 UMBILICAL

    EVA 1
     (EVA, TIMELINES)
     SGANT DISH INSTALLATION

    EVA 1
     (EVA, TIMELINES)
     SGANT BOOM DEPLOY

MS2/EV2

~

    EVA 1
     (EVA, TIMELINES)
     Z1 STRING 1 UMBILICAL

    EVA 1
     (EVA, TIMELINES)
     SASA RELOCATION

    EVA 1
     (EVA, TIMELINES)
     Z1 STRING 2 UMBILICAL

    EVA 1
     (EVA, TIMELINES)
     SGANT DISH INSTALLATION

    EVA 1
     (EVA, TIMELINES)
     SGANT BOOM DEPLOY

MS3/EV3

    EVA SUPPORT
     (EVA, TIMELINES)

~

~

MS4/EV4

~

    Z1 UMBILICALS
     (PDRS, EVA 1)

    RELOCATE SASA
     (PDRS, EVA 1)

    Z1 UMBILICALS
     (PDRS, EVA 1)

    SGANT DISH
     (PDRS, EVA 1)

MCC-H
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05

B12(A12)
AUTO/VERN

A12(B12)
AUTO/VERN

    RMS PWRDN
     (PDRS, RMS PWRDN)
     Note: Do not stow MPM's

NODE1 INTERNAL LIGHT POWERDOWN
(ISS OPS, EPS)
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20:00

21:00

22:00

23:00

00:00

MET

Day 003

CDR

    10.2 PSI MAINTENANCE
     (EVA, 10.2 PSI CABIN)

    ICBC3D DAILY STATUS

EXERCISE

    After 10.2 MAINTENANCE
    complete, 
    DAP: A12/AUTO/VERN

PLT

EXERCISE

    10.2 PSI MAINTENANCE
     (EVA, 10.2 PSI CABIN)

    SUPPLY WATER DUMP USING FES
     (ORB OPS, ECLS)
     Perform Step 2 w/FES reqd

MS5/R1

    PORT ETSD
     (PDRS, EVA 1)

    PAD INSTALL/INGRESS
     (PDRS, EVA OPS)

EXERCISE

    P/TV22 SETUP (ISS ASSY)
     (PHOTO/TV, P/TV SCENES)

    P/TV22 OPS (ISS ASSY)
     (PHOTO/TV, P/TV SCENES)
     Ref Item 2 of Msg 044

GROUND

    RPCM POWER ON RESET
(ISS OPS, EPS) 
Steps 1,2,5,6   

   

    EARLY COMM PWRUP
     (ISS OPS, C&T)
     Steps 4-8 TT U/L

   

    MCC-H PERFORMS:
    SHELL WARMUP-MAN HEAT SOAK
     (ISS OPS, TCS)

    NODE1 CABIN FAN ACT
     (JOINT OPS, INGRESS)

 

TDRS H/O

♦

♦

MCC-H 

OCA D/L 
SWIS DATA

OCA D/L 
SWIS DATA

OCA D/L 
SWIS DATA

EARLY TDRS H/0

EARLY TDRS H/0

3-48

05

B12(A12)
AUTO/VERN

A12(B12)
AUTO/VERN

    RMS PWRDN
     (PDRS, RMS PWRDN)
     Note: Do not stow MPM's

NODE1 INTERNAL LIGHT POWERDOWN
(ISS OPS, EPS)

STS-92 (REPLANNED FD  )
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20:00

21:00

22:00

23:00

00:00

MET

Day 003

CDR

    10.2 PSI MAINTENANCE
     (EVA, 10.2 PSI CABIN)

    ICBC3D DAILY STATUS

EXERCISE

    After 10.2 MAINTENANCE
    complete, 
    DAP: A12/AUTO/VERN

PLT

EXERCISE

    10.2 PSI MAINTENANCE
     (EVA, 10.2 PSI CABIN)

    SUPPLY WATER DUMP USING FES
     (ORB OPS, ECLS)
     Perform Step 2 w/FES reqd

MS5/R1

    PORT ETSD
     (PDRS, EVA 1)

    PAD INSTALL/INGRESS
     (PDRS, EVA OPS)

EXERCISE

    P/TV22 SETUP (ISS ASSY)
     (PHOTO/TV, P/TV SCENES)

    P/TV22 OPS (ISS ASSY)
     (PHOTO/TV, P/TV SCENES)
     Ref Item 2 of Msg 044

GROUND

    RPCM POWER ON RESET
(ISS OPS, EPS) 
Steps 1,2,5,6   

   

    EARLY COMM PWRUP
     (ISS OPS, C&T)
     Steps 4-8 TT U/L

   

    MCC-H PERFORMS:
    SHELL WARMUP-MAN HEAT SOAK
     (ISS OPS, TCS)

    NODE1 CABIN FAN ACT
     (JOINT OPS, INGRESS)

 

TDRS H/O

♦

♦

MCC-H 

OCA D/L 
SWIS DATA

OCA D/L 
SWIS DATA

OCA D/L 
SWIS DATA

EARLY TDRS H/0

EARLY TDRS H/0
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    RMS PWRDN
     (PDRS, RMS PWRDN)
     Note: Do not stow MPM's

STS-92 (REPLANNED FD  )
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MET

Day 003

MS1/EV1

    EVA 1
     (EVA, TIMELINES)
     PORT ETSD INSTALL

     EVA 1
      (EVA, TIMELINES)
      EVA 1 CLEANUP/INGRESS

    PRE REPRESS (Cue Card)
    AIRLOCK REPRESS (Cue Card)

    POST EVA
     (EVA, POST EVA)
     Perform all "IF REQD"

MS2/EV2

    EVA 1
     (EVA, TIMELINES)
     PORT ETSD INSTALL

     EVA 1
      (EVA, TIMELINES)
      EVA 1 CLEANUP/INGRESS

    PRE REPRESS (Cue Card)
    AIRLOCK REPRESS (Cue Card)

    POST EVA
     (EVA, POST EVA)
     Perform all "IF REQD"

MS3/EV3

    EVA SUPPORT
     (EVA, TIMELINES)

~

    AIRLOCK REPRESS (Cue Card)

    POST EVA
     (EVA, POST EVA)
     Perform all "IF REQD"

    EMU SWAP
     (EVA, AIRLOCK CONFIG)
     EMU X to MDDK, 
     EMU Y to A/L

MS4/EV4

    PORT ETSD
     (PDRS, EVA 1)

    PAD INSTALL/INGRESS
     (PDRS, EVA OPS)

    POST EVA
     (EVA, POST EVA)
     Perform all "IF REQD"

    EMU SWAP
     (EVA, AIRLOCK CONFIG)
     EMU X to MDDK, 
     EMU Y to A/L

MCC-H

3-49

05

/IV /R2

    RMS PWRDN
     (PDRS, RMS PWRDN)
     Note: Do not stow MPM's

STS-92 (REPLANNED FD  )

W E

T
D
R
S

O
R
B

6
1

6
2

6
3

6
4

S
T
S
 
A
T
T~

~

M
5
0
 
X
P
O
P
 
E
Q
U
I
V

I
S
S
 
A
T
T~

~

B
I
A
S
 
-
X
P
H
,
+
Z
N
N

     

20:00

21:00

22:00

23:00

00:00

MET

Day 003

MS1/EV1

    EVA 1
     (EVA, TIMELINES)
     PORT ETSD INSTALL

     EVA 1
      (EVA, TIMELINES)
      EVA 1 CLEANUP/INGRESS

    PRE REPRESS (Cue Card)
    AIRLOCK REPRESS (Cue Card)

    POST EVA
     (EVA, POST EVA)
     Perform all "IF REQD"

MS2/EV2

    EVA 1
     (EVA, TIMELINES)
     PORT ETSD INSTALL

     EVA 1
      (EVA, TIMELINES)
      EVA 1 CLEANUP/INGRESS

    PRE REPRESS (Cue Card)
    AIRLOCK REPRESS (Cue Card)

    POST EVA
     (EVA, POST EVA)
     Perform all "IF REQD"

MS3/EV3

    EVA SUPPORT
     (EVA, TIMELINES)

~

    AIRLOCK REPRESS (Cue Card)

    POST EVA
     (EVA, POST EVA)
     Perform all "IF REQD"

    EMU SWAP
     (EVA, AIRLOCK CONFIG)
     EMU X to MDDK, 
     EMU Y to A/L

MS4/EV4

    PORT ETSD
     (PDRS, EVA 1)

    PAD INSTALL/INGRESS
     (PDRS, EVA OPS)

    POST EVA
     (EVA, POST EVA)
     Perform all "IF REQD"

    EMU SWAP
     (EVA, AIRLOCK CONFIG)
     EMU X to MDDK, 
     EMU Y to A/L

MCC-H
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05

A12(B12)
AUTO/VERN

A12(B12)
AUTO/VERN

MCC-H PERFORMS:
NODE1 INTERNAL LIGHT POWER ON
 (ISS OPS, EPS)
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00:00

01:00

02:00

03:00

04:00

MET

Day 004

CDR

        PRE-SLEEP ACTIVITY
         (ORB OPS, CREW SYS)

    10.2 PSI MAINTENANCE
     (EVA, 10.2 PSI CABIN)

    FUTURE LOADED MNVR (ISS BIAS -XPH,-ZNN)
     R=35  P=163  Y=334
     Init MNVR (4/8:00),A/AUTO/VERN

SLEEP

~

06  UHF MODE - OFF
    PRIVATE MEDICAL CONFERENCE

√

PLT

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

MS5/R1

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    EVA PROCEDURE REVIEW
    REF: EVA 2 (EVA, TIMELINES)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

GROUND

    SHELL WARMUP-MAN HEAT SOAK
     (ISS OPS, TCS)

   

    
    NODE1/PMA1/PMA3 HTR RECOVERY
     (GND GEN, TCS) 
     Steps 1-3 (A HTRS)

   

    MCC-H PERFORMS:
    NODE1/PMA1/PMA3 HTR RECOVERY
     (GND GEN, TCS) 
     Steps 1,4,5,6 (B HTRS)

    S-BD ORU ACTIVATION & DEACTIVATION
     (ISS GND GEN, C&T)

TDRS H/O MCC-H 

OCA D/L 
SWIS DATA

OCA D/L 
SWIS DATA

3-50

05

A12(B12)
AUTO/VERN

A12(B12)
AUTO/VERN

MCC-H PERFORMS:
NODE1 INTERNAL LIGHT POWER ON
 (ISS OPS, EPS)

STS-92 (REPLANNED FD  )
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MET

Day 004

CDR

        PRE-SLEEP ACTIVITY
         (ORB OPS, CREW SYS)

    10.2 PSI MAINTENANCE
     (EVA, 10.2 PSI CABIN)

    FUTURE LOADED MNVR (ISS BIAS -XPH,-ZNN)
     R=35  P=163  Y=334
     Init MNVR (4/8:00),A/AUTO/VERN

SLEEP

~

06  UHF MODE - OFF
    PRIVATE MEDICAL CONFERENCE

√

PLT

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

MS5/R1

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    EVA PROCEDURE REVIEW
    REF: EVA 2 (EVA, TIMELINES)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

GROUND

    SHELL WARMUP-MAN HEAT SOAK
     (ISS OPS, TCS)

   

    
    NODE1/PMA1/PMA3 HTR RECOVERY
     (GND GEN, TCS) 
     Steps 1-3 (A HTRS)

   

    MCC-H PERFORMS:
    NODE1/PMA1/PMA3 HTR RECOVERY
     (GND GEN, TCS) 
     Steps 1,4,5,6 (B HTRS)

    S-BD ORU ACTIVATION & DEACTIVATION
     (ISS GND GEN, C&T)

TDRS H/O MCC-H 

OCA D/L 
SWIS DATA

OCA D/L 
SWIS DATA
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05

OVERNIGHT PSGC CONFIG

   REBOOT PGSCs, as req'd
   OCA ROUTER PGSC - ON
   PROSHARE PGSC - ON
   WINDECOM PGSC - ON
   MFX LAUNCHED
   FLOPPY DISK IN PROSHARE
   COLOR PRINTER - ON
   PAPER IN COLOR PRINTER
   (holes on left side)
   Check apps closed:
   OUTLOOK
   PHOTOLOG
   PASSWIZARD

STS-92 (REPLANNED FD  )
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02:00

03:00

04:00
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Day 004

MS1/EV1

    EVA PROCEDURE REVIEW
    REF: EVA 2 (EVA, TIMELINES)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

    MDK EMU BATT RCHG/
    LIOH REPLACEMENT
     (EVA, EMU MAINT/RCHRG)
     Init Batt Recharge

MS2/EV2

    EVA PROCEDURE REVIEW
    REF: EVA 2 (EVA, TIMELINES)

    PRE SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    GALLEY OVERNIGHT CONFIG
     (ORB OPS, GIRA)

SLEEP

~

    MDK EMU BATT RCHG/
    LIOH REPLACEMENT
     (EVA, EMU MAINT/RCHRG)
     Init Batt Recharge

MS3/EV3

    EMU EQUIPMENT SWAP (Cue Card)

    EVA 2 TOOL CONFIGURATION
     (EVA, TIMELINES)

    EVA PROCEDURE REVIEW
    REF: EVA 2 (EVA, TIMELINES)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

MS4/EV4

    EMU EQUIPMENT SWAP (Cue Card)

    EVA 2 TOOL CONFIGURATION
     (EVA, TIMELINES)

    EVA PROCEDURE REVIEW
    REF: EVA 2 (EVA, TIMELINES)

    MAGR ONORBIT S/U (Check)
     (ORB OPS, GPS), Steps 4-7 

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

MCC-H

3-51

05

OVERNIGHT PSGC CONFIG

   REBOOT PGSCs, as req'd
   OCA ROUTER PGSC - ON
   PROSHARE PGSC - ON
   WINDECOM PGSC - ON
   MFX LAUNCHED
   FLOPPY DISK IN PROSHARE
   COLOR PRINTER - ON
   PAPER IN COLOR PRINTER
   (holes on left side)
   Check apps closed:
   OUTLOOK
   PHOTOLOG
   PASSWIZARD

STS-92 (REPLANNED FD  )
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Day 004

MS1/EV1

    EVA PROCEDURE REVIEW
    REF: EVA 2 (EVA, TIMELINES)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

    MDK EMU BATT RCHG/
    LIOH REPLACEMENT
     (EVA, EMU MAINT/RCHRG)
     Init Batt Recharge

MS2/EV2

    EVA PROCEDURE REVIEW
    REF: EVA 2 (EVA, TIMELINES)

    PRE SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    GALLEY OVERNIGHT CONFIG
     (ORB OPS, GIRA)

SLEEP

~

    MDK EMU BATT RCHG/
    LIOH REPLACEMENT
     (EVA, EMU MAINT/RCHRG)
     Init Batt Recharge

MS3/EV3

    EMU EQUIPMENT SWAP (Cue Card)

    EVA 2 TOOL CONFIGURATION
     (EVA, TIMELINES)

    EVA PROCEDURE REVIEW
    REF: EVA 2 (EVA, TIMELINES)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

MS4/EV4

    EMU EQUIPMENT SWAP (Cue Card)

    EVA 2 TOOL CONFIGURATION
     (EVA, TIMELINES)

    EVA PROCEDURE REVIEW
    REF: EVA 2 (EVA, TIMELINES)

    MAGR ONORBIT S/U (Check)
     (ORB OPS, GPS), Steps 4-7 

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

MCC-H


