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06

<   FUT LOADED MNVR (ISS BIAS -XPH,-ZNN)
A12(B12)
AUTO/VERN

    
    SBD ORU DEACT
     (GND, C&T)
     Steps 1-3

    MCC-H PERFORMS:
    SHELL WARMUP - INSOLATION BOOST
     (GEN GND, TCS) 
     Perform HTR PWRUP

    MCC-H PERFORMS:
    Z1 DOME HTR DEACT
     (ISS OPS, TCS)
    NODE 1 CABIN FAN DEACT
     (JOINT OPS, EGRESS)
    NODE1 INTERNAL LIGHTS PWR OFF
     (ISS OPS, EPS)
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08:00

09:00

10:00

11:00

12:00

MET

Day 005

CDR

SLEEP

~

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

PLT

SLEEP

~

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

MS5/R1

SLEEP

~

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

GROUND

   

   

    MCC-H PERFORMS:
    SHELL WARMUP - INSOLATION BOOST
     (GEN GND, TCS) 
     Perform HTR PWRDN

   

TDRS H/O

♦

♦

♦

MCC-H 

OCA D/L 
SWIS DATA

OCA D/L 
SWIS DATA

EARLY TDRS H/0

EARLY TDRS H/0

EARLY TDRS H/0

3-66

06

<   FUT LOADED MNVR (ISS BIAS -XPH,-ZNN)
A12(B12)
AUTO/VERN

    
    SBD ORU DEACT
     (GND, C&T)
     Steps 1-3

    MCC-H PERFORMS:
    SHELL WARMUP - INSOLATION BOOST
     (GEN GND, TCS) 
     Perform HTR PWRUP

    MCC-H PERFORMS:
    Z1 DOME HTR DEACT
     (ISS OPS, TCS)
    NODE 1 CABIN FAN DEACT
     (JOINT OPS, EGRESS)
    NODE1 INTERNAL LIGHTS PWR OFF
     (ISS OPS, EPS)
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09:00

10:00

11:00

12:00

MET

Day 005

CDR

SLEEP

~

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

PLT

SLEEP

~

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

MS5/R1

SLEEP

~

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

GROUND

   

   

    MCC-H PERFORMS:
    SHELL WARMUP - INSOLATION BOOST
     (GEN GND, TCS) 
     Perform HTR PWRDN

   

TDRS H/O

♦

♦

♦

MCC-H 

OCA D/L 
SWIS DATA

OCA D/L 
SWIS DATA

EARLY TDRS H/0

EARLY TDRS H/0

EARLY TDRS H/0
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08:00

09:00

10:00

11:00

12:00

MET

Day 005

MS1/EV1

SLEEP

~

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

MS2/EV2

SLEEP

~

         POST-SLEEP ACTIVITY
          (ORB OPS, CREW SYS)

         GALLEY MORNING CONFIG
          (ORB OPS,GIRA)

~

MS3/EV3

SLEEP

~

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

MS4/EV4

SLEEP

~

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

MCC-H

3-67

06STS-92 (REPLANNED FD  )
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08:00

09:00

10:00

11:00

12:00

MET

Day 005

MS1/EV1

SLEEP

~

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

MS2/EV2

SLEEP

~

         POST-SLEEP ACTIVITY
          (ORB OPS, CREW SYS)

         GALLEY MORNING CONFIG
          (ORB OPS,GIRA)

~

MS3/EV3

SLEEP

~

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

MS4/EV4

SLEEP

~

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

MCC-H
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07

FD07  EZ ACTIVITIES:
 OCAC FILTER INSPECT
 REBOOT PGSCs Ref Msg 12 (Do not
 Perform Step 1 0f DISABLE SWIS)
 SAVE EPCS LOG THEN REBOOT EPCS
 TEPC DAILY STATUS CHECK
 EXERCISE for CDR

A12(B12)
AUTO/VERN

B12(A12) 
AUTO/VERN

    10.2 PSI MAINTENANCE
     (EVA, 10.2 PSI CABIN)
     Perform step 3 only
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12:00

13:00

14:00

15:00

16:00

MET

Day 005

CDR

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    P/TV11 OPS (IMAX3D)
     (PHOTO/TV, P/TV SCENES)
     Perform FILMING OPS, all
     steps as reqd for each scene
     Ref Item 4 of Msg 068

    P/TV11 OPS (IMAX3D)
     (PHOTO/TV, P/TV SCENES)
     Perform RELOADING OPS,
     Part A. UNLOADING CAMR and
     Part B. UNLOADING MAGAZINE

    P/TV11 OPS (IMAX3D)
     (PHOTO/TV, P/TV SCENES)
     Perform RELOADING OPS,
     Part C. LOADING MAGAZINE then
     CAMR NOMINAL PROCEDURES as reqd

MEAL~

06  UHF MODE - OFF
    PRIVATE MEDICAL CONFERENCE

√

    DAP: B12/AUTO/VERN (prior to A/L Depress)

PLT

    SUPPLY WATER DUMP USING FES
     (ORB OPS, ECLS)
     Perform Step 1 using Pri A

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    On MCC-H GO,
    APCU DEACT
     (ASSY OPS, APCU)
     APCUs 1 & 2

EXERCISE

MEAL~

MS5/R1

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

A8L PORT RMS HTR (two) - AUTO
L17 Check MCIU filter screen
    P/TV11 OPS (IMAX3D)
     (PHOTO/TV, P/TV SCENES)
     Perform FILMING OPS, all
     steps as reqd for each scene
     Ref Item 4 of Msg 068

    RMS POWERUP
     (PDRS OPS, RMS PWRUP)

    PAD INSTALL/INGRESS
     (PDRS, EVA OPS)

~

GROUND

   

    MCC-H PERFORMS:
    NODE1/PMA1 SHELL WARMUP 
    AND MAINT (ISS OPS, TCS)

СУДН-КУРС-TST

RPCM N13B/N14B DISABLE
 (ISS OPS, C&DH)

TDRS H/O MCC-H 

OCA D/L 
SWIS DATA

3-68

07

FD07  EZ ACTIVITIES:
 OCAC FILTER INSPECT
 REBOOT PGSCs Ref Msg 12 (Do not
 Perform Step 1 0f DISABLE SWIS)
 SAVE EPCS LOG THEN REBOOT EPCS
 TEPC DAILY STATUS CHECK
 EXERCISE for CDR

A12(B12)
AUTO/VERN

B12(A12) 
AUTO/VERN

    10.2 PSI MAINTENANCE
     (EVA, 10.2 PSI CABIN)
     Perform step 3 only
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12:00

13:00

14:00

15:00

16:00

MET

Day 005

CDR

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    P/TV11 OPS (IMAX3D)
     (PHOTO/TV, P/TV SCENES)
     Perform FILMING OPS, all
     steps as reqd for each scene
     Ref Item 4 of Msg 068

    P/TV11 OPS (IMAX3D)
     (PHOTO/TV, P/TV SCENES)
     Perform RELOADING OPS,
     Part A. UNLOADING CAMR and
     Part B. UNLOADING MAGAZINE

    P/TV11 OPS (IMAX3D)
     (PHOTO/TV, P/TV SCENES)
     Perform RELOADING OPS,
     Part C. LOADING MAGAZINE then
     CAMR NOMINAL PROCEDURES as reqd

MEAL~

06  UHF MODE - OFF
    PRIVATE MEDICAL CONFERENCE

√

    DAP: B12/AUTO/VERN (prior to A/L Depress)

PLT

    SUPPLY WATER DUMP USING FES
     (ORB OPS, ECLS)
     Perform Step 1 using Pri A

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    On MCC-H GO,
    APCU DEACT
     (ASSY OPS, APCU)
     APCUs 1 & 2

EXERCISE

MEAL~

MS5/R1

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

A8L PORT RMS HTR (two) - AUTO
L17 Check MCIU filter screen
    P/TV11 OPS (IMAX3D)
     (PHOTO/TV, P/TV SCENES)
     Perform FILMING OPS, all
     steps as reqd for each scene
     Ref Item 4 of Msg 068

    RMS POWERUP
     (PDRS OPS, RMS PWRUP)

    PAD INSTALL/INGRESS
     (PDRS, EVA OPS)

~

GROUND

   

    MCC-H PERFORMS:
    NODE1/PMA1 SHELL WARMUP 
    AND MAINT (ISS OPS, TCS)

СУДН-КУРС-TST

RPCM N13B/N14B DISABLE
 (ISS OPS, C&DH)

TDRS H/O MCC-H 

OCA D/L 
SWIS DATA
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07

/IV /R2

FD07  EZ ACTIVITIES:
 OCAC FILTER INSPECT
 REBOOT PGSCs Ref Msg 12 (Do not
 Perform Step 1 0f DISABLE SWIS)
 SAVE EPCS LOG THEN REBOOT EPCS
 TEPC DAILY STATUS CHECK
 EXERCISE for CDR

         POST-SLEEP ACTIVITY
          (ORB OPS, CREW SYS)
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12:00

13:00

14:00

15:00

16:00

MET

Day 005

MS1/EV1

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

    EVA PREP
     (EVA, EVA PREP)

    EMU PURGE/PREBREATHE
     (EVA, EVA PREP)

    AIRLOCK DEPRESS (Cue Card)

    POST DEPRESS (Cue Card)
    EVA 3
     (EVA, TIMELINES)
     EVA 3 EGRESS/SETUP

~

MS2/EV2

~

    EVA PREP
     (EVA, EVA PREP)

    EMU PURGE/PREBREATHE
     (EVA, EVA PREP)

    AIRLOCK DEPRESS (Cue Card)

    POST DEPRESS (Cue Card)
    EVA 3
     (EVA, TIMELINES)
     EVA 3 EGRESS/SETUP

~

MS3/EV3

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

    TAKE 1 ASPIRIN (325mg) 
    EVA PREP
     (EVA, EVA PREP)

    EVA INHIBIT PAD
     (EVA, TIMELINES)
    AIRLOCK DEPRESS (Cue Card)

    EVA SUPPORT
     (EVA, TIMELINES)

~

MS4/EV4

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

    TAKE 1 ASPIRIN (325mg) 

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    P/TV22 SETUP (ISS ASSY)
     (PHOTO/TV, P/TV SCENES)

EXERCISE

    P/TV22 OPS (ISS ASSY)
     (PHOTO/TV, P/TV SCENES)

    PAD INSTALL/INGRESS
     (PDRS, EVA OPS)

~

MCC-H

MCC-H, M CONFIRM
EVA INHIBIT PAD

3-69

07

/IV /R2

FD07  EZ ACTIVITIES:
 OCAC FILTER INSPECT
 REBOOT PGSCs Ref Msg 12 (Do not
 Perform Step 1 0f DISABLE SWIS)
 SAVE EPCS LOG THEN REBOOT EPCS
 TEPC DAILY STATUS CHECK
 EXERCISE for CDR

         POST-SLEEP ACTIVITY
          (ORB OPS, CREW SYS)
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12:00

13:00

14:00

15:00

16:00

MET

Day 005

MS1/EV1

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

    EVA PREP
     (EVA, EVA PREP)

    EMU PURGE/PREBREATHE
     (EVA, EVA PREP)

    AIRLOCK DEPRESS (Cue Card)

    POST DEPRESS (Cue Card)
    EVA 3
     (EVA, TIMELINES)
     EVA 3 EGRESS/SETUP

~

MS2/EV2

~

    EVA PREP
     (EVA, EVA PREP)

    EMU PURGE/PREBREATHE
     (EVA, EVA PREP)

    AIRLOCK DEPRESS (Cue Card)

    POST DEPRESS (Cue Card)
    EVA 3
     (EVA, TIMELINES)
     EVA 3 EGRESS/SETUP

~

MS3/EV3

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

    TAKE 1 ASPIRIN (325mg) 
    EVA PREP
     (EVA, EVA PREP)

    EVA INHIBIT PAD
     (EVA, TIMELINES)
    AIRLOCK DEPRESS (Cue Card)

    EVA SUPPORT
     (EVA, TIMELINES)

~

MS4/EV4

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

~

    TAKE 1 ASPIRIN (325mg) 

    POST-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    P/TV22 SETUP (ISS ASSY)
     (PHOTO/TV, P/TV SCENES)

EXERCISE

    P/TV22 OPS (ISS ASSY)
     (PHOTO/TV, P/TV SCENES)

    PAD INSTALL/INGRESS
     (PDRS, EVA OPS)

~

MCC-H

MCC-H, M CONFIRM
EVA INHIBIT PAD
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07

    P/TV08 FILMING OPS (ICBC3D)
     (PHOTO/TV, P/TV SCENES)
     Steps 1-8 Ref Item 4 of
     Msg 068

B12(A12) 
AUTO/VERN
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16:00

17:00

18:00

19:00

20:00

MET

Day 005

CDR

MEAL

~

     DDCU-HP Z14B INSTALLED
    Z1 DDCU-HP HEATER ACTIVATION
     (ISS OPS, EPS) Step 3 only

√

    P/TV08 FILM OPS (ICBC3D)
     Steps 10-19
     DDCU translation from CHIA
    P/TV08 FILM, Steps 10-19 
     DDCU Install
     DDCU-HP Z13B INSTALLED
    Z1 DDCU-HP HEATER ACTIVATION
     (ISS OPS, EPS)Step 1 only

√

    On IV GO,
    DDCU-HP ON-ORBIT TEST
     (ASSY OPS, ACT & C/O)
     Step 1 only

    P/TV08 FILM OPS (ICBC3D)
     Steps 10-19
     EV on RMS w/ETSD

    On MCC-H GO,
    DDCU-HP ON-ORBIT TEST
     (ASSY OPS, ACT & C/O)
     Step 9

    P/TV08 FILM OPS (ICBC3D)
     Steps 10-19
     EV on RMS at closest point

PLT

MEAL

~

    After DDCU Z14B removed from CHIA,
L12 DDCU HTR THRMST PORT CKT A - OFF (tb - bp)
     DDCU-HP Z14B INSTALLED
    Z1 DDCU-HP HEATER ACTIVATION
     (ISS OPS, EPS) Step 3 only

√

    SUPPLY WATER DUMP USING FES
     (ORB OPS, ECLS)
     Perform Step 2 Pri A reqd
    After DDCU Z13B removed from CHIA,
L12 DDCU HTR THRMST STBD CKT A - OFF (tb - bp)
     DDCU-HP Z13B INSTALLED
    Z1 DDCU-HP HEATER ACTIVATION
     (ISS OPS, EPS) Step 1 only

√

    On IV GO,
    DDCU-HP ON-ORBIT TEST
     (ASSY OPS, ACT & C/O)
     Step 1 only

    On MCC-H GO,
    DDCU-HP ON-ORBIT TEST
     (ASSY OPS, ACT & C/O)
     Step 9

    WCS COMPACTOR OPS (DUAL-VANE)
     (CUE CARD)
 

MS5/R1

    PAD INSTALL/INGRESS
     (PDRS, EVA OPS)

~

    DDCU 4B
     (PDRS, EVA 3)

    DDCU 3B
     (PDRS, EVA 3)

    FINAL Z1 UMBILICALS
     (PDRS, EVA 3)

    STBD ETSD
     (PDRS, EVA 3)

    On IV GO:
    PMA3 UMBILICALS
     (PDRS, EVA 2)

    Z1 KEEL PIN
     (PDRS, EVA 3)

~

GROUND

    MCC-H PERFORMS:
    NODE1/PMA1 SHELL WARMUP 
    AND MAINT (ISS OPS, TCS)

    MCC-H PERFORMS:
    DDCU-HP ON-ORBIT TEST
     (ASSY OPS, ACT & C/O)

СУДН-КУРС-TST(R)

TDRS H/O

♦

♦

MCC-H 

EARLY TDRS H/0

EARLY TDRS H/0

3-70

07

    P/TV08 FILMING OPS (ICBC3D)
     (PHOTO/TV, P/TV SCENES)
     Steps 1-8 Ref Item 4 of
     Msg 068

B12(A12) 
AUTO/VERN
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16:00

17:00

18:00

19:00

20:00

MET

Day 005

CDR

MEAL

~

     DDCU-HP Z14B INSTALLED
    Z1 DDCU-HP HEATER ACTIVATION
     (ISS OPS, EPS) Step 3 only

√

    P/TV08 FILM OPS (ICBC3D)
     Steps 10-19
     DDCU translation from CHIA
    P/TV08 FILM, Steps 10-19 
     DDCU Install
     DDCU-HP Z13B INSTALLED
    Z1 DDCU-HP HEATER ACTIVATION
     (ISS OPS, EPS)Step 1 only

√

    On IV GO,
    DDCU-HP ON-ORBIT TEST
     (ASSY OPS, ACT & C/O)
     Step 1 only

    P/TV08 FILM OPS (ICBC3D)
     Steps 10-19
     EV on RMS w/ETSD

    On MCC-H GO,
    DDCU-HP ON-ORBIT TEST
     (ASSY OPS, ACT & C/O)
     Step 9

    P/TV08 FILM OPS (ICBC3D)
     Steps 10-19
     EV on RMS at closest point

PLT

MEAL

~

    After DDCU Z14B removed from CHIA,
L12 DDCU HTR THRMST PORT CKT A - OFF (tb - bp)
     DDCU-HP Z14B INSTALLED
    Z1 DDCU-HP HEATER ACTIVATION
     (ISS OPS, EPS) Step 3 only

√

    SUPPLY WATER DUMP USING FES
     (ORB OPS, ECLS)
     Perform Step 2 Pri A reqd
    After DDCU Z13B removed from CHIA,
L12 DDCU HTR THRMST STBD CKT A - OFF (tb - bp)
     DDCU-HP Z13B INSTALLED
    Z1 DDCU-HP HEATER ACTIVATION
     (ISS OPS, EPS) Step 1 only

√

    On IV GO,
    DDCU-HP ON-ORBIT TEST
     (ASSY OPS, ACT & C/O)
     Step 1 only

    On MCC-H GO,
    DDCU-HP ON-ORBIT TEST
     (ASSY OPS, ACT & C/O)
     Step 9

    WCS COMPACTOR OPS (DUAL-VANE)
     (CUE CARD)
 

MS5/R1

    PAD INSTALL/INGRESS
     (PDRS, EVA OPS)

~

    DDCU 4B
     (PDRS, EVA 3)

    DDCU 3B
     (PDRS, EVA 3)

    FINAL Z1 UMBILICALS
     (PDRS, EVA 3)

    STBD ETSD
     (PDRS, EVA 3)

    On IV GO:
    PMA3 UMBILICALS
     (PDRS, EVA 2)

    Z1 KEEL PIN
     (PDRS, EVA 3)

~

GROUND

    MCC-H PERFORMS:
    NODE1/PMA1 SHELL WARMUP 
    AND MAINT (ISS OPS, TCS)

    MCC-H PERFORMS:
    DDCU-HP ON-ORBIT TEST
     (ASSY OPS, ACT & C/O)

СУДН-КУРС-TST(R)

TDRS H/O

♦

♦

MCC-H 

EARLY TDRS H/0

EARLY TDRS H/0
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07

/IV /R2
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Day 005

MS1/EV1

    EVA 3
     (EVA, TIMELINES)
     EVA 3 EGRESS/SETUP

~

    EVA 3
     (EVA, TIMELINES)
     DDCU-HP 4B INSTALL

    EVA 3
     (EVA, TIMELINES)
     DDCU-HP 3B INSTALL

    EVA 3
     (EVA, TIMELINES)
     FINAL Z1 UMBILICALS

    EVA 3
     (EVA, TIMELINES)
     STBD ETSD INSTALL

    EVA 3
     (EVA, TIMELINES)
     FINAL PMA3 UMBILICALS

    EVA 3
     (EVA, TIMELINES)
     Z1 KEEL RELOCATE

~

MS2/EV2

    EVA 3
     (EVA, TIMELINES)
     EVA 3 EGRESS/SETUP

~

    EVA 3
     (EVA, TIMELINES)
     DDCU-HP 4B INSTALL

    EVA 3
     (EVA, TIMELINES)
     DDCU-HP 3B INSTALL

    EVA 3
     (EVA, TIMELINES)
     FINAL Z1 UMBILICALS

    EVA 3
     (EVA, TIMELINES)
     STBD ETSD INSTALL

    EVA 3
     (EVA, TIMELINES)
     FINAL PMA3 UMBILICALS

    EVA 3
     (EVA, TIMELINES)
     RELOCATE OHTS BAG TOOLS

~

MS3/EV3

    EVA SUPPORT
     (EVA, TIMELINES)

~

~

MS4/EV4

    PAD INSTALL/INGRESS
     (PDRS, EVA OPS)

~

    DDCU 4B
     (PDRS, EVA 3)

    DDCU 3B
     (PDRS, EVA 3)

    FINAL Z1 UMBILICALS
     (PDRS, EVA 3)

    STBD ETSD
     (PDRS, EVA 3)

    PMA3 UMBILICALS
     (PDRS, EVA2)

    Z1 KEEL PIN
     (PDRS, EVA 3)

~

MCC-H
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/IV /R2

STS-92 (REPLANNED FD  )
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Day 005

MS1/EV1

    EVA 3
     (EVA, TIMELINES)
     EVA 3 EGRESS/SETUP

~

    EVA 3
     (EVA, TIMELINES)
     DDCU-HP 4B INSTALL

    EVA 3
     (EVA, TIMELINES)
     DDCU-HP 3B INSTALL

    EVA 3
     (EVA, TIMELINES)
     FINAL Z1 UMBILICALS

    EVA 3
     (EVA, TIMELINES)
     STBD ETSD INSTALL

    EVA 3
     (EVA, TIMELINES)
     FINAL PMA3 UMBILICALS

    EVA 3
     (EVA, TIMELINES)
     Z1 KEEL RELOCATE

~

MS2/EV2

    EVA 3
     (EVA, TIMELINES)
     EVA 3 EGRESS/SETUP

~

    EVA 3
     (EVA, TIMELINES)
     DDCU-HP 4B INSTALL

    EVA 3
     (EVA, TIMELINES)
     DDCU-HP 3B INSTALL

    EVA 3
     (EVA, TIMELINES)
     FINAL Z1 UMBILICALS

    EVA 3
     (EVA, TIMELINES)
     STBD ETSD INSTALL

    EVA 3
     (EVA, TIMELINES)
     FINAL PMA3 UMBILICALS

    EVA 3
     (EVA, TIMELINES)
     RELOCATE OHTS BAG TOOLS

~

MS3/EV3

    EVA SUPPORT
     (EVA, TIMELINES)

~

~

MS4/EV4

    PAD INSTALL/INGRESS
     (PDRS, EVA OPS)

~

    DDCU 4B
     (PDRS, EVA 3)

    DDCU 3B
     (PDRS, EVA 3)

    FINAL Z1 UMBILICALS
     (PDRS, EVA 3)

    STBD ETSD
     (PDRS, EVA 3)

    PMA3 UMBILICALS
     (PDRS, EVA2)

    Z1 KEEL PIN
     (PDRS, EVA 3)

~

MCC-H
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07

A12(B12)
AUTO/VERN

B12 (A12) 
AUTO/VERN

Check A/L Repressed:
DAP: A/AUTO/VERN

    MNVR (TRK) BIAS +ZLV +XVV
     TG=2 BV=5 P=295 Y=0 OM=0
     A/AUTO/VERN (5/23:04) Init TRK

I'CNCT TK SWITCH: 
From L to R OMS FEED (OPCL, RCS)
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CDR

    P/TV11 OPS (IMAX3D)
     (PHOTO/TV, P/TV SCENES)
     Perform PHOTOFLOOD PROCEDURES
     Part A. SETUP AND ACTIVATION,
     Part C. PWRDN AND STOW, 
      Steps 1-3
     Reconfigure audio as reqd

    HEATER RECONFIG-Config B
     (ORB OPS, EPS)
     Do not perform A14 L POD and
     R POD heater actions.    
     CABIN TEMP CNTL RECONFIG
MD44F Pin CAB TEMP CNTL act link to sec act
L1    CABIN TEMP CNTLR - 2

    REBOOST
     (ORB OPS, REBOOST)
      First Pulse at 5/23:29
      Ref Msg 072

    P/TV11 OPS (IMAX3D)
     (PHOTO/TV, P/TV SCENES)
     Perform FILMING OPS, all
     steps as reqd for each scene

PLT

    P/TV11 OPS (IMAX3D)
     (PHOTO/TV, P/TV SCENES)
     Perform PHOTOFLOOD PROCEDURES
     Part A. SETUP AND ACTIVATION and
     Part C. PWRDN AND STOW, Steps 1-3
     Reconfigure audio as reqd

    HEATER RECONFIG-Config B
     (ORB OPS, EPS)
     Do not perform A14 L POD and
     R POD heater actions.

    P/TV11 OPS (IMAX3D)
     (PHOTO/TV, P/TV SCENES)
     Perform FILMING OPS, all
     steps as reqd for each scene

    P/TV11 OPS (IMAX3D)
     (PHOTO/TV, P/TV SCENES)
     Perform RELOADING OPS,
     Part A. UNLOADING CAMR and
     Part B. UNLOADING MAGAZINE
    ICBC3D DAILY STATUS
    REBOOST
     (ORB OPS, REBOOST)
      First Pulse at 5/23:29
      Ref Msg 072

MS5/R1

    Z1 KEEL PIN
     (PDRS, EVA 3)

~

    PAD INSTALL/INGRESS
     (PDRS, EVA OPS)

    RMS PWRDN
     (PDRS, RMS PWRDN)
     Note: Do not stow MPM's

    10.2 PSI MAINTENANCE
     (EVA, 10.2 PSI CABIN)

EXERCISE

GROUND

    MCC-H PERFORMS:
    NODE1/PMA1 SHELL WARMUP 
    AND MAINT (ISS OPS, TCS)

   

   

    MCC-H PERFORMS:
    NODE1/PMA1 SHELL WARMUP/MAINT
     (ISS OPS, TCS)

TDRS H/O

♦

♦

MCC-H 

OCA D/L 
SWIS DATA

OCA D/L 
SWIS DATA

EARLY TDRS H/0

EARLY TDRS H/0

3-72

07

A12(B12)
AUTO/VERN

B12 (A12) 
AUTO/VERN

Check A/L Repressed:
DAP: A/AUTO/VERN

    MNVR (TRK) BIAS +ZLV +XVV
     TG=2 BV=5 P=295 Y=0 OM=0
     A/AUTO/VERN (5/23:04) Init TRK

I'CNCT TK SWITCH: 
From L to R OMS FEED (OPCL, RCS)
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Day 005

CDR

    P/TV11 OPS (IMAX3D)
     (PHOTO/TV, P/TV SCENES)
     Perform PHOTOFLOOD PROCEDURES
     Part A. SETUP AND ACTIVATION,
     Part C. PWRDN AND STOW, 
      Steps 1-3
     Reconfigure audio as reqd

    HEATER RECONFIG-Config B
     (ORB OPS, EPS)
     Do not perform A14 L POD and
     R POD heater actions.    
     CABIN TEMP CNTL RECONFIG
MD44F Pin CAB TEMP CNTL act link to sec act
L1    CABIN TEMP CNTLR - 2

    REBOOST
     (ORB OPS, REBOOST)
      First Pulse at 5/23:29
      Ref Msg 072

    P/TV11 OPS (IMAX3D)
     (PHOTO/TV, P/TV SCENES)
     Perform FILMING OPS, all
     steps as reqd for each scene

PLT

    P/TV11 OPS (IMAX3D)
     (PHOTO/TV, P/TV SCENES)
     Perform PHOTOFLOOD PROCEDURES
     Part A. SETUP AND ACTIVATION and
     Part C. PWRDN AND STOW, Steps 1-3
     Reconfigure audio as reqd

    HEATER RECONFIG-Config B
     (ORB OPS, EPS)
     Do not perform A14 L POD and
     R POD heater actions.

    P/TV11 OPS (IMAX3D)
     (PHOTO/TV, P/TV SCENES)
     Perform FILMING OPS, all
     steps as reqd for each scene

    P/TV11 OPS (IMAX3D)
     (PHOTO/TV, P/TV SCENES)
     Perform RELOADING OPS,
     Part A. UNLOADING CAMR and
     Part B. UNLOADING MAGAZINE
    ICBC3D DAILY STATUS
    REBOOST
     (ORB OPS, REBOOST)
      First Pulse at 5/23:29
      Ref Msg 072

MS5/R1

    Z1 KEEL PIN
     (PDRS, EVA 3)

~

    PAD INSTALL/INGRESS
     (PDRS, EVA OPS)

    RMS PWRDN
     (PDRS, RMS PWRDN)
     Note: Do not stow MPM's

    10.2 PSI MAINTENANCE
     (EVA, 10.2 PSI CABIN)

EXERCISE

GROUND

    MCC-H PERFORMS:
    NODE1/PMA1 SHELL WARMUP 
    AND MAINT (ISS OPS, TCS)

   

   

    MCC-H PERFORMS:
    NODE1/PMA1 SHELL WARMUP/MAINT
     (ISS OPS, TCS)

TDRS H/O

♦

♦

MCC-H 

OCA D/L 
SWIS DATA

OCA D/L 
SWIS DATA

EARLY TDRS H/0

EARLY TDRS H/0
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Day 005

MS1/EV1

    EVA 3
     (EVA, TIMELINES)
     Z1 KEEL RELOCATE

~

     EVA 3
      (EVA, TIMELINES)
      EVA 3 CLEANUP/INGRESS

    PRE REPRESS (Cue Card)
    AIRLOCK REPRESS (Cue Card)

    POST EVA
     (EVA, POST EVA)
     Perform all "IF REQD"

    MDK EMU BATT RCHG/
    LIOH REPLACEMENT
     (EVA, EMU MAINT/RCHRG)
     Init Batt Recharge
     Ref Item 5 of Msg 068

~

MS2/EV2

    EVA 3
     (EVA, TIMELINES)
     RELOCATE OHTS BAG TOOLS

~

     EVA 3
      (EVA, TIMELINES)
      EVA 3 CLEANUP/INGRESS

    PRE REPRESS (Cue Card)
    AIRLOCK REPRESS (Cue Card)

    POST EVA
     (EVA, POST EVA)
     Perform all "IF REQD"

    MDK EMU BATT RCHG/
    LIOH REPLACEMENT
     (EVA, EMU MAINT/RCHRG)
     Init Batt Recharge
     Ref Item 5 of Msg 068

~

MS3/EV3

    EVA SUPPORT
     (EVA, TIMELINES)

~

    AIRLOCK REPRESS (Cue Card)

    POST EVA
     (EVA, POST EVA)
     Perform all "IF REQD"

    EMU SWAP
     (EVA, AIRLOCK CONFIG)
     EMU X to MDDK, 
     EMU Y to A/L

    EMU EQUIPMENT SWAP (Cue Card)

~

MS4/EV4

    Z1 KEEL PIN
     (PDRS, EVA 3)

~

    PAD INSTALL/INGRESS
     (PDRS, EVA OPS)

    EMU SWAP
     (EVA, AIRLOCK CONFIG)
     EMU X to MDDK, 
     EMU Y to A/L

    EMU EQUIPMENT SWAP (Cue Card)

~

    MAGR ONORBIT S/U (Check)
     (ORB OPS, GPS), Steps 4-7 

MCC-H

3-73
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Day 005

MS1/EV1

    EVA 3
     (EVA, TIMELINES)
     Z1 KEEL RELOCATE

~

     EVA 3
      (EVA, TIMELINES)
      EVA 3 CLEANUP/INGRESS

    PRE REPRESS (Cue Card)
    AIRLOCK REPRESS (Cue Card)

    POST EVA
     (EVA, POST EVA)
     Perform all "IF REQD"

    MDK EMU BATT RCHG/
    LIOH REPLACEMENT
     (EVA, EMU MAINT/RCHRG)
     Init Batt Recharge
     Ref Item 5 of Msg 068

~

MS2/EV2

    EVA 3
     (EVA, TIMELINES)
     RELOCATE OHTS BAG TOOLS

~

     EVA 3
      (EVA, TIMELINES)
      EVA 3 CLEANUP/INGRESS

    PRE REPRESS (Cue Card)
    AIRLOCK REPRESS (Cue Card)

    POST EVA
     (EVA, POST EVA)
     Perform all "IF REQD"

    MDK EMU BATT RCHG/
    LIOH REPLACEMENT
     (EVA, EMU MAINT/RCHRG)
     Init Batt Recharge
     Ref Item 5 of Msg 068

~

MS3/EV3

    EVA SUPPORT
     (EVA, TIMELINES)

~

    AIRLOCK REPRESS (Cue Card)

    POST EVA
     (EVA, POST EVA)
     Perform all "IF REQD"

    EMU SWAP
     (EVA, AIRLOCK CONFIG)
     EMU X to MDDK, 
     EMU Y to A/L

    EMU EQUIPMENT SWAP (Cue Card)

~

MS4/EV4

    Z1 KEEL PIN
     (PDRS, EVA 3)

~

    PAD INSTALL/INGRESS
     (PDRS, EVA OPS)

    EMU SWAP
     (EVA, AIRLOCK CONFIG)
     EMU X to MDDK, 
     EMU Y to A/L

    EMU EQUIPMENT SWAP (Cue Card)

~

    MAGR ONORBIT S/U (Check)
     (ORB OPS, GPS), Steps 4-7 

MCC-H
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07

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    SBD ORU ACT
     (GEN GND, C&T)
     Step 1-5, BSP only

STS-92 (REPLANNED FD  )
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CDR

SLEEP

~

    10.2 PSI MAINTENANCE
     (EVA, 10.2 PSI CABIN)
06  UHF MODE - OFF
    PRIVATE MEDICAL CONFERENCE

√

    FUTURE LOADED MNVR (ISS BIAS -XPH,-ZNN)
     R=42  P=170  Y=338
     A/AUTO/VERN (6/08:00) Init MNVR

    MNVR ISS BIAS -XPH,+ZNN
    R=156  P=319  Y=40
    A/AUTO/VERN (6/00:05) 
    Init MNVR

        PRE-SLEEP ACTIVITY
         (ORB OPS, CREW SYS)

PLT

SLEEP

~

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

MS5/R1

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    EVA PROCEDURE REVIEW
    Ref EVA 4 (EVA, TIMELINES)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

GROUND

    
    NODE1/PMA1 SHELL WARMUP 
    AND MAINT (ISS OPS, TCS)

   

    SBD ORU HTR PWR UP/DN
     (ISS OPS, C&T)
     Step 2, BSP only

    MCC-H PERFORMS:
    NODE1/PMA1 SHELL WARMUP/MAINT
     (ISS OPS, TCS)

TDRS H/O MCC-H 

OCA D/L 
SWIS DATA

3-74

07

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    SBD ORU ACT
     (GEN GND, C&T)
     Step 1-5, BSP only

STS-92 (REPLANNED FD  )
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Day 006

CDR

SLEEP

~

    10.2 PSI MAINTENANCE
     (EVA, 10.2 PSI CABIN)
06  UHF MODE - OFF
    PRIVATE MEDICAL CONFERENCE

√

    FUTURE LOADED MNVR (ISS BIAS -XPH,-ZNN)
     R=42  P=170  Y=338
     A/AUTO/VERN (6/08:00) Init MNVR

    MNVR ISS BIAS -XPH,+ZNN
    R=156  P=319  Y=40
    A/AUTO/VERN (6/00:05) 
    Init MNVR

        PRE-SLEEP ACTIVITY
         (ORB OPS, CREW SYS)

PLT

SLEEP

~

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

MS5/R1

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    EVA PROCEDURE REVIEW
    Ref EVA 4 (EVA, TIMELINES)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

GROUND

    
    NODE1/PMA1 SHELL WARMUP 
    AND MAINT (ISS OPS, TCS)

   

    SBD ORU HTR PWR UP/DN
     (ISS OPS, C&T)
     Step 2, BSP only

    MCC-H PERFORMS:
    NODE1/PMA1 SHELL WARMUP/MAINT
     (ISS OPS, TCS)

TDRS H/O MCC-H 

OCA D/L 
SWIS DATA
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OVERNIGHT PSGC CONFIG

   REBOOT PGSCs, as req'd
   OCA ROUTER PGSC - ON
   PROSHARE PGSC - ON
   WINDECOM PGSC - ON
   MFX LAUNCHED
   FLOPPY DISK IN PROSHARE
   COLOR PRINTER - ON
   PAPER IN COLOR PRINTER
   (holes on left side)
   Check apps closed:
   OUTLOOK
   PHOTOLOG
   PASSWIZARD

    MDK EMU BATT RCHG/
    LIOH REPLACEMENT
     (EVA, EMU MAINT/RCHRG)
     Init Batt Recharge
     Ref Item 5 of Msg 068

    MDK EMU BATT RCHG/
    LIOH REPLACEMENT
     (EVA, EMU MAINT/RCHRG)
     Init Batt Recharge
     Ref Item 5 of Msg 068
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MS1/EV1

    EVA PROCEDURE REVIEW
    Ref EVA 4 (EVA, TIMELINES)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

~

MS2/EV2

    EVA PROCEDURE REVIEW
    Ref EVA 4 (EVA, TIMELINES)

    PRE SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    GALLEY OVERNIGHT CONFIG
     (ORB OPS, GIRA)

SLEEP

~

~

MS3/EV3

    EMU EQUIPMENT SWAP (Cue Card)
~

    EVA 4 TOOL CONFIGURATION
     (EVA, TIMELINES)

    EVA PROCEDURE REVIEW
    Ref EVA 4 (EVA, TIMELINES)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

MS4/EV4

    EMU EQUIPMENT SWAP (Cue Card)
~

    EVA 4 TOOL CONFIGURATION
     (EVA, TIMELINES)

    EVA PROCEDURE REVIEW
    Ref EVA 4 (EVA, TIMELINES)

SLEEP

~

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

MCC-H

3-75

07

OVERNIGHT PSGC CONFIG

   REBOOT PGSCs, as req'd
   OCA ROUTER PGSC - ON
   PROSHARE PGSC - ON
   WINDECOM PGSC - ON
   MFX LAUNCHED
   FLOPPY DISK IN PROSHARE
   COLOR PRINTER - ON
   PAPER IN COLOR PRINTER
   (holes on left side)
   Check apps closed:
   OUTLOOK
   PHOTOLOG
   PASSWIZARD

    MDK EMU BATT RCHG/
    LIOH REPLACEMENT
     (EVA, EMU MAINT/RCHRG)
     Init Batt Recharge
     Ref Item 5 of Msg 068

    MDK EMU BATT RCHG/
    LIOH REPLACEMENT
     (EVA, EMU MAINT/RCHRG)
     Init Batt Recharge
     Ref Item 5 of Msg 068
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Day 006

MS1/EV1

    EVA PROCEDURE REVIEW
    Ref EVA 4 (EVA, TIMELINES)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

~

MS2/EV2

    EVA PROCEDURE REVIEW
    Ref EVA 4 (EVA, TIMELINES)

    PRE SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    GALLEY OVERNIGHT CONFIG
     (ORB OPS, GIRA)

SLEEP

~

~

MS3/EV3

    EMU EQUIPMENT SWAP (Cue Card)
~

    EVA 4 TOOL CONFIGURATION
     (EVA, TIMELINES)

    EVA PROCEDURE REVIEW
    Ref EVA 4 (EVA, TIMELINES)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

MS4/EV4

    EMU EQUIPMENT SWAP (Cue Card)
~

    EVA 4 TOOL CONFIGURATION
     (EVA, TIMELINES)

    EVA PROCEDURE REVIEW
    Ref EVA 4 (EVA, TIMELINES)

SLEEP

~

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

MCC-H


