
12/02/00  08:41:00

FLT PLN/97/FLIGHT     3-18

3

CDR & PLT
 Transition to RNDZ C/L
 @ 1/11:30

FD3 EZ ACTIVITIES
 OCAC FILTER INSPECT
 TEPC(STATUS CK)
  (ORB OPS, CREW SYS)
 REBOOT PGSCs
 INGRESS PREP

RENDEZVOUS

RNDZ PET 00:00 @ MET 1/14:27

A6(B2)
AUTO/VERN

A7(B7)
AUTO/VERN

REPLANNED

♦

♦

A7L HTR/DCU PWR 2 - ON

STS-97  (FD 0 )
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CDR

SLEEP (7.0)

~

    PRIOR POWERUP GROUP B
     (OPCL, PRIOR PWRDN)
     Triple G2 (STRING 1233) Omit Step 11
    RENDEZVOUS
     (RNDZ, RNDZ T/L)

~

A12   HYD HTR RUD SPD BK A - OFF
                         B - AUTO

    POST SLEEP ACTIVITIES
     (ORB OPS, CREW SYS)

PLT

SLEEP (7.0)

~

    POST SLEEP ACTIVITIES
     (ORB OPS, CREW SYS)

    GALLEY MORNING CONFIG
     (ORB OPS, GIRA)

    10.2 PSI MAINTAINENCE
     (EVA, 10.2 PSI CABIN)
    RENDEZVOUS
     (RNDZ, RNDZ T/L)

~

MCC-H

 
   PMA3 SHELL WARMUP & NOM HTR CONFIG(PTCS)
    (TCS, NOM PROC)

 
   PMA3 SHELL WARMUP & NOM HTR CONFIG(PTCS)
    (TCS, NOM PROC)

 

3-18

3

CDR & PLT
 Transition to RNDZ C/L
 @ 1/11:30

FD3 EZ ACTIVITIES
 OCAC FILTER INSPECT
 TEPC(STATUS CK)
  (ORB OPS, CREW SYS)
 REBOOT PGSCs
 INGRESS PREP

RENDEZVOUS

RNDZ PET 00:00 @ MET 1/14:27

A6(B2)
AUTO/VERN

A7(B7)
AUTO/VERN

REPLANNED

♦

♦

A7L HTR/DCU PWR 2 - ON

STS-97  (FD 0 )

RMS

     

12:00

13:00

14:00

15:00

GMT
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CDR

SLEEP (7.0)

~

    PRIOR POWERUP GROUP B
     (OPCL, PRIOR PWRDN)
     Triple G2 (STRING 1233) Omit Step 11
    RENDEZVOUS
     (RNDZ, RNDZ T/L)

~

A12   HYD HTR RUD SPD BK A - OFF
                         B - AUTO

    POST SLEEP ACTIVITIES
     (ORB OPS, CREW SYS)

PLT

SLEEP (7.0)

~

    POST SLEEP ACTIVITIES
     (ORB OPS, CREW SYS)

    GALLEY MORNING CONFIG
     (ORB OPS, GIRA)

    10.2 PSI MAINTAINENCE
     (EVA, 10.2 PSI CABIN)
    RENDEZVOUS
     (RNDZ, RNDZ T/L)

~

MCC-H

 
   PMA3 SHELL WARMUP & NOM HTR CONFIG(PTCS)
    (TCS, NOM PROC)

 
   PMA3 SHELL WARMUP & NOM HTR CONFIG(PTCS)
    (TCS, NOM PROC)
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FLT PLN/97/FLIGHT     3-19

3 REPLANNEDSTS-97  (FD 0 )

IVA EVA EVA
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MS2

SLEEP (7.0)

~

    POST SLEEP ACTIVITIES
     (ORB OPS, CREW SYS)

    SHUTTLE/ISS H2O CNTR FILL
     (ORB OPS, ECLS)Init Fill #1
     Additives: Minerals and
     Silver Biocide
     Samples required
.

TRANSFER PREP

 Ref. MSG 035

~

MS1

SLEEP (7.0)

~

    POST SLEEP ACTIVITIES
     (ORB OPS, CREW SYS)

    MIDDECK PREP
     (EVA, EVA PREP)

    HELMET LIGHT/PGT BATT RCHG INIT
    REBA BATT RCHG INIT(EVA, EMU MAINT/RCHG)

~

MS3

SLEEP (7.0)

~

    POST SLEEP ACTIVITIES
     (ORB OPS, CREW SYS)

    MIDDECK PREP
     (EVA, EVA PREP)

   DISABLE SWIS
    (ASSBLY OPS, SWIS)
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3 REPLANNEDSTS-97  (FD 0 )

IVA EVA EVA
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MS2

SLEEP (7.0)

~

    POST SLEEP ACTIVITIES
     (ORB OPS, CREW SYS)

    SHUTTLE/ISS H2O CNTR FILL
     (ORB OPS, ECLS)Init Fill #1
     Additives: Minerals and
     Silver Biocide
     Samples required
.

TRANSFER PREP

 Ref. MSG 035

~

MS1

SLEEP (7.0)

~

    POST SLEEP ACTIVITIES
     (ORB OPS, CREW SYS)

    MIDDECK PREP
     (EVA, EVA PREP)

    HELMET LIGHT/PGT BATT RCHG INIT
    REBA BATT RCHG INIT(EVA, EMU MAINT/RCHG)

~

MS3

SLEEP (7.0)

~

    POST SLEEP ACTIVITIES
     (ORB OPS, CREW SYS)

    MIDDECK PREP
     (EVA, EVA PREP)

   DISABLE SWIS
    (ASSBLY OPS, SWIS)
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FLT PLN/97/FLIGHT     3-20

3

< NC4 (12:55)

< Ku To RR

< Ti (14:27)

UPLINK
β-33 ONLY

MCC
GO for Ti

A7(B7)
AUTO/VERN

RNDZ PET 00:00 @ MET 1/14:27

<  RBAR

♦

♦

REPLANNED

♦

A8(B8)
AUTO/VERN

AUDIO COMM CONFIG - A

STS-97  (FD 0 )
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CDR

    RENDEZVOUS
     (RNDZ, RNDZ T/L)

~

    APPROACH TIMELINE (RNDZ)

~

PLT

    RENDEZVOUS
     (RNDZ, RNDZ T/L)

~

~

MCC

    MCC-H PERFORMS:
     PMA3 PRE-ARRIVAL CONFIG(PRE CCS)
      (JOINT OPS, ARRIVAL PROC)

SM NAV LT

    FGB & SM SA FEATHERED

 

3-20

3

< NC4 (12:55)

< Ku To RR

< Ti (14:27)

UPLINK
β-33 ONLY

MCC
GO for Ti

A7(B7)
AUTO/VERN

RNDZ PET 00:00 @ MET 1/14:27

<  RBAR

♦

♦

REPLANNED

♦

A8(B8)
AUTO/VERN

AUDIO COMM CONFIG - A

STS-97  (FD 0 )
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CDR

    RENDEZVOUS
     (RNDZ, RNDZ T/L)

~

    APPROACH TIMELINE (RNDZ)

~

PLT

    RENDEZVOUS
     (RNDZ, RNDZ T/L)

~

~

MCC

    MCC-H PERFORMS:
     PMA3 PRE-ARRIVAL CONFIG(PRE CCS)
      (JOINT OPS, ARRIVAL PROC)

SM NAV LT

    FGB & SM SA FEATHERED
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FLT PLN/97/FLIGHT     3-21

3 REPLANNED

              TRANSFER PREP

STS-97  (FD 0 )
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~

    SHUTTLE VHF SETUP
     (JOINT OPS, COMM/DATA)

    SHUTTLE/ISS H2O CNTR FILL
     (ORB OPS, ECLS)
     Terminate fill
    SHUTTLE/ISS H2O CNTR FILL
     (ORB OPS, ECLS) Init Fill #2
     Additives: Minerals
     and Silver Biocide
     Samples not req'd
.

    RENDEZVOUS
     (RNDZ, RNDZ T/L)

~

    P/TV20 SETUP (ISS DOCK/UNDOCK)
     (PHOTO/TV, SCENES)

A8L PORT RMS HTR(two) - AUTO
L17 Check MCIU Filter Screen

MS1

    HELMET LIGHT/PGT BATT RCHG INIT
    REBA BATT RCHG INIT(EVA, EMU MAINT/RCHG)

~

    ICBC3D SETUP
     (PHOTO/TV, P/TV07 ICBC3D)
     Steps 1-12

    AUDIO SETUP, PWRUP
     (PHOTO/TV, P/TV07 ICBC3D)

    HELMET LIGHT/PGT BATT RCHG(TERM)
    REBA BATT RCHG (TERM)(EVA, EMU MAINT/RCHG)

    P/TV20 OPS (ISS DOCK/UNDOCK)
     (PHOTO/TV, SCENES)

~

    SHUTTLE/ISS H2O CNTR FILL
     (ORB OPS, ECLS)
     Terminate fill

    EMU REMOVAL
     (EVA, A/L CONFIG)

    ICBC3D SETUP(PHOTO/TV, P/TV07 ICBC3D)
     Step 13

MS3

    PGSC SETUP
     (RNDZ, RNDZ TOOLS)

    RENDEZVOUS
     (RNDZ, RNDZ T/L)

~

    EMU REMOVAL
     (EVA, A/L CONFIG)

EXERCISE

 

3-21

3 REPLANNED

              TRANSFER PREP

STS-97  (FD 0 )
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~

    SHUTTLE VHF SETUP
     (JOINT OPS, COMM/DATA)

    SHUTTLE/ISS H2O CNTR FILL
     (ORB OPS, ECLS)
     Terminate fill
    SHUTTLE/ISS H2O CNTR FILL
     (ORB OPS, ECLS) Init Fill #2
     Additives: Minerals
     and Silver Biocide
     Samples not req'd
.

    RENDEZVOUS
     (RNDZ, RNDZ T/L)

~

    P/TV20 SETUP (ISS DOCK/UNDOCK)
     (PHOTO/TV, SCENES)

A8L PORT RMS HTR(two) - AUTO
L17 Check MCIU Filter Screen

MS1

    HELMET LIGHT/PGT BATT RCHG INIT
    REBA BATT RCHG INIT(EVA, EMU MAINT/RCHG)

~

    ICBC3D SETUP
     (PHOTO/TV, P/TV07 ICBC3D)
     Steps 1-12

    AUDIO SETUP, PWRUP
     (PHOTO/TV, P/TV07 ICBC3D)

    HELMET LIGHT/PGT BATT RCHG(TERM)
    REBA BATT RCHG (TERM)(EVA, EMU MAINT/RCHG)

    P/TV20 OPS (ISS DOCK/UNDOCK)
     (PHOTO/TV, SCENES)

~

    SHUTTLE/ISS H2O CNTR FILL
     (ORB OPS, ECLS)
     Terminate fill

    EMU REMOVAL
     (EVA, A/L CONFIG)

    ICBC3D SETUP(PHOTO/TV, P/TV07 ICBC3D)
     Step 13

MS3

    PGSC SETUP
     (RNDZ, RNDZ TOOLS)

    RENDEZVOUS
     (RNDZ, RNDZ T/L)

~

    EMU REMOVAL
     (EVA, A/L CONFIG)

EXERCISE
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FLT PLN/97/FLIGHT     3-22

3

HARDMATE
ISS DOCKING

< Ku to COMM

Change DAP A,B to A12,B12
 (CNTL ACCEL 1)DAP: B12/INRTL  A UPLINK

β 26deg ONLY
AZ/EL BOX
-15 < AZ < 90
-47 < EL < 85
UPLINK
TFL 192

♦

A9(B9)
AUTO/VERN

A12(B12)
AUTO/VERN
CA1

A15(B12)
AUTO/FREE

< ICBC3D FILM OPS (Scenes 4,5)

UPLINK
β 15 deg ONLY
AZ/EL BOX
-15 < AZ < 90
-47 < EL < 85

♦

REPLANNED

A  When rates damped below rate deadband and
    jet activity stopped, then: I'CNCT: R OMS TO RCS (OPCL, RCS)

A12(B12)
AUTO/FREE

UPLINK
Go for APPROACH
Go for DOCKING

A10(B10)
AUTO/VERN

AUDIO COMM CONFIG - B

STS-97  (FD 0 )
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CDR

    APPROACH TIMELINE (RNDZ)
~

    PRCS TEST(DTO 257)
     (ORB OPS, DTO 257)
     Ref. MSG 015

    APCU ACTIVATION (B CONFIG)
     (ASSBLY OPS, APCU)
     APCU 1 Only

    
    MNVR ISS BIAS -XPH +ZNN
     R=252   P=275   Y=318
     A12/AUTO/VERN Init MNVR

10.2 PSI MAINTENANCE(EVA,10.2 PSI CABIN)
 Perform after Step 2 of ODS VEST/PMA3 PRESS
    P/TV21 OPS (P6 UNBERTH)
     (PHOTO/TV, SCENES)

~

PLT

    RENDEZVOUS
     (RNDZ, RNDZ T/L)

~

    PRCS TEST(DTO 257)
     (ORB OPS, DTO 257)
     Ref. MSG 015

       P6 GRAPPLE(Step 3)
       P6 UNBERTH
       P6 OVERNIGHT PARK
        (PDRS, NOM P6 OPS)

~

    PRIORITY POWERDOWN GROUP B
     (OPCL, PRIORITY PWRDN)
     Steps 1-8,10-12 SINGLE G2

MCC

    MCC-H PERFORMS:
     PMA3 ARRIVAL(PRE CCS)
      (JOINT OPS, ARRIVAL PROC)

    ISS POWERDOWN AND RECOVERY
    FOR SHUTTLE ARRIVAL - 4A
     (JOINT OPS, ARRIVAL PROC)

    ISS SA SUN TRACK INIT

    ISS RECONFIG FROM DOCKING

    MCC-H Performs:
     C&DH CONFIGURE FOR DOCKING-4A
      (GND, C&DH) Steps 2-5

    MCC-H PERFORMS:
     PMA3 POST-ARRIVAL CONFIG(PRE CCS)
      (JOINT OPS, ARRIVAL PROC)

 

MCC
NODE LIGHT ACT 
 to warm Node Shell

SUN TRACK INIT

3-22

3

HARDMATE
ISS DOCKING

< Ku to COMM

Change DAP A,B to A12,B12
 (CNTL ACCEL 1)DAP: B12/INRTL  A UPLINK

β 26deg ONLY
AZ/EL BOX
-15 < AZ < 90
-47 < EL < 85
UPLINK
TFL 192

♦

A9(B9)
AUTO/VERN

A12(B12)
AUTO/VERN
CA1

A15(B12)
AUTO/FREE

< ICBC3D FILM OPS (Scenes 4,5)

UPLINK
β 15 deg ONLY
AZ/EL BOX
-15 < AZ < 90
-47 < EL < 85

♦

REPLANNED

A  When rates damped below rate deadband and
    jet activity stopped, then: I'CNCT: R OMS TO RCS (OPCL, RCS)

A12(B12)
AUTO/FREE

UPLINK
Go for APPROACH
Go for DOCKING

A10(B10)
AUTO/VERN

AUDIO COMM CONFIG - B

STS-97  (FD 0 )
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CDR

    APPROACH TIMELINE (RNDZ)
~

    PRCS TEST(DTO 257)
     (ORB OPS, DTO 257)
     Ref. MSG 015

    APCU ACTIVATION (B CONFIG)
     (ASSBLY OPS, APCU)
     APCU 1 Only

    
    MNVR ISS BIAS -XPH +ZNN
     R=252   P=275   Y=318
     A12/AUTO/VERN Init MNVR

10.2 PSI MAINTENANCE(EVA,10.2 PSI CABIN)
 Perform after Step 2 of ODS VEST/PMA3 PRESS
    P/TV21 OPS (P6 UNBERTH)
     (PHOTO/TV, SCENES)

~

PLT

    RENDEZVOUS
     (RNDZ, RNDZ T/L)

~

    PRCS TEST(DTO 257)
     (ORB OPS, DTO 257)
     Ref. MSG 015

       P6 GRAPPLE(Step 3)
       P6 UNBERTH
       P6 OVERNIGHT PARK
        (PDRS, NOM P6 OPS)

~

    PRIORITY POWERDOWN GROUP B
     (OPCL, PRIORITY PWRDN)
     Steps 1-8,10-12 SINGLE G2

MCC

    MCC-H PERFORMS:
     PMA3 ARRIVAL(PRE CCS)
      (JOINT OPS, ARRIVAL PROC)

    ISS POWERDOWN AND RECOVERY
    FOR SHUTTLE ARRIVAL - 4A
     (JOINT OPS, ARRIVAL PROC)

    ISS SA SUN TRACK INIT

    ISS RECONFIG FROM DOCKING

    MCC-H Performs:
     C&DH CONFIGURE FOR DOCKING-4A
      (GND, C&DH) Steps 2-5

    MCC-H PERFORMS:
     PMA3 POST-ARRIVAL CONFIG(PRE CCS)
      (JOINT OPS, ARRIVAL PROC)

 

MCC
NODE LIGHT ACT 
 to warm Node Shell

SUN TRACK INIT
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FLT PLN/97/FLIGHT     3-23

3

HARDMATE
ISS DOCKING

ICBC FILM OPS (Scenes 1-3)

REPLANNEDSTS-97  (FD 0 )
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    RMS PWRUP
     (PDRS, RMS PWRUP)

    P6 GRAPPLE
     (PDRS, NOM P6 OPS)
     Steps 1-2
    P/TV21 SETUP (P6 UNBERTH)
     (PHOTO/TV, SCENES)

    P6 GRAPPLE(Step 3)
    P6 UNBERTH
    P6 OVERNIGHT PARK
     (PDRS, NOM P6 OPS)

~

    RENDEZVOUS
     (RNDZ, RNDZ T/L)

~

MS1

    POST DOCKING HATCH LEAK CHECK
     (JOINT OPS, INGRESS STATION)

    ODS VOL PREP FOR INGRESS
     (JOINT OPS, INGRESS STATION)

PGSC RECONFIG

    ODS VEST/PMA3 PRESSURIZATION
     (JOINT OPS, INGRESS STATION)
     Perform Steps 1-2, 

     Ref. MSG 016, Item 2

     Perform Steps 3-5
      after 10.2 MAINTENANCE complete

   EARLY PMA3 INGRESS
    (JOINT OPS, INGRESS STATION)
    Perform Steps 1-7, 15
      CLOSEOUT ODS VESTIBULE
ODS    1. Close ODS Hatch per decal
 Hatch 
       2. √Equal vlvs (two) - OFF, caps installed
    ODS VEST DEPRESS AND HATCH LEAK CHECK
     Ref. MSG 018 ~

    P/TV20 OPS (ISS DOCK/UNDOCK)
     (PHOTO/TV, SCENES)

~

MS3

    POST DOCKING HATCH LEAK CHECK
     (JOINT OPS, INGRESS STATION)

    ODS VOL PREP FOR INGRESS
     (JOINT OPS, INGRESS STATION)

PGSC RECONFIG

    ODS VEST/PMA3 PRESSURIZATION
     (JOINT OPS, INGRESS STATION)
     Perform Steps 1-2, 

     Ref. MSG 016, Item 2

     Perform Steps 3-5
      after 10.2 MAINTENANCE complete

   EARLY PMA3 INGRESS
    (JOINT OPS, INGRESS STATION)
    Perform Steps 1-7, 15
      CLOSEOUT ODS VESTIBULE

    ODS VEST DEPRESS AND HATCH LEAK CHECK
     Ref. MSG 018 ~

    RENDEZVOUS
     (RNDZ, RNDZ T/L)

~
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HARDMATE
ISS DOCKING

ICBC FILM OPS (Scenes 1-3)

REPLANNEDSTS-97  (FD 0 )
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MS2

    RMS PWRUP
     (PDRS, RMS PWRUP)

    P6 GRAPPLE
     (PDRS, NOM P6 OPS)
     Steps 1-2
    P/TV21 SETUP (P6 UNBERTH)
     (PHOTO/TV, SCENES)

    P6 GRAPPLE(Step 3)
    P6 UNBERTH
    P6 OVERNIGHT PARK
     (PDRS, NOM P6 OPS)

~

    RENDEZVOUS
     (RNDZ, RNDZ T/L)

~

MS1

    POST DOCKING HATCH LEAK CHECK
     (JOINT OPS, INGRESS STATION)

    ODS VOL PREP FOR INGRESS
     (JOINT OPS, INGRESS STATION)

PGSC RECONFIG

    ODS VEST/PMA3 PRESSURIZATION
     (JOINT OPS, INGRESS STATION)
     Perform Steps 1-2, 

     Ref. MSG 016, Item 2

     Perform Steps 3-5
      after 10.2 MAINTENANCE complete

   EARLY PMA3 INGRESS
    (JOINT OPS, INGRESS STATION)
    Perform Steps 1-7, 15
      CLOSEOUT ODS VESTIBULE
ODS    1. Close ODS Hatch per decal
 Hatch 
       2. √Equal vlvs (two) - OFF, caps installed
    ODS VEST DEPRESS AND HATCH LEAK CHECK
     Ref. MSG 018 ~

    P/TV20 OPS (ISS DOCK/UNDOCK)
     (PHOTO/TV, SCENES)

~

MS3

    POST DOCKING HATCH LEAK CHECK
     (JOINT OPS, INGRESS STATION)

    ODS VOL PREP FOR INGRESS
     (JOINT OPS, INGRESS STATION)

PGSC RECONFIG

    ODS VEST/PMA3 PRESSURIZATION
     (JOINT OPS, INGRESS STATION)
     Perform Steps 1-2, 

     Ref. MSG 016, Item 2

     Perform Steps 3-5
      after 10.2 MAINTENANCE complete

   EARLY PMA3 INGRESS
    (JOINT OPS, INGRESS STATION)
    Perform Steps 1-7, 15
      CLOSEOUT ODS VESTIBULE

    ODS VEST DEPRESS AND HATCH LEAK CHECK
     Ref. MSG 018 ~

    RENDEZVOUS
     (RNDZ, RNDZ T/L)

~
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3

♦

A12(B12)
AUTO/VERN
CA5

    P6 GRAPPLE(Step 3)
    P6 UNBERTH
    P6 OVERNIGHT PARK
     (PDRS, NOM P6 OPS)

A
        OPENING ODS HATCH AND VESTIBULE INGRESS
ODS    1.  Equal vlv (one) - remove cap, NORM
 Hatch
           SM 66 ENVIRONMENT
 
CRT    2.  When Cabin dP/dT < 0.01, proceed

ODS    3. √ODS Hаtch ∆P ∠ 0.2 psid
           Open ODS Hatch per decal
           Equal vlv (one) - OFF, cap installed

PMA    4. APAS EQUAL VLV - OP

ISS EARLY INGRESS

ISS EARLY EGRESS

    P/TV21 OPS (P6 UNBERTH)
     (PHOTO/TV, SCENES)

REPLANNED

♦

STS-97  (FD 0 )
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CDR

   SHUTTLE PCS SETUP
    (JOINT OPS, COMM/DATA)

EXERCISE

EVA BRIEFING

~

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

PLT

~

ICBC STATUS CHECK

    VTR ACTIVATION (DOCKING)
     (CUE CARD, 8mm VTR)

EXERCISE

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    GALLEY OVERNIGHT CONFIG
     (ORB OPS, GIRA)

EVA BRIEFING

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    GALLEY OVERNIGHT CONFIG
     (ORB OPS, GIRA)

    MNVR (TRK)BIAS +ZLV +YVV
     TG=2  BV=5  P=280  Y=0  OM=270
     A12/AUTO/VERN (1/23:41:54) Init TRK
    SUPPLY/WASTE WATER DUMP
     (ORB OPS, ECLS)
     Initiate Waste Dump

MCC  

UPDATE
H2O WASTE
DUMP QTY3-24

3

♦

A12(B12)
AUTO/VERN
CA5

    P6 GRAPPLE(Step 3)
    P6 UNBERTH
    P6 OVERNIGHT PARK
     (PDRS, NOM P6 OPS)

A
        OPENING ODS HATCH AND VESTIBULE INGRESS
ODS    1.  Equal vlv (one) - remove cap, NORM
 Hatch
           SM 66 ENVIRONMENT
 
CRT    2.  When Cabin dP/dT < 0.01, proceed

ODS    3. √ODS Hаtch ∆P ∠ 0.2 psid
           Open ODS Hatch per decal
           Equal vlv (one) - OFF, cap installed

PMA    4. APAS EQUAL VLV - OP

ISS EARLY INGRESS

ISS EARLY EGRESS

    P/TV21 OPS (P6 UNBERTH)
     (PHOTO/TV, SCENES)

REPLANNED

♦

STS-97  (FD 0 )
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CDR

   SHUTTLE PCS SETUP
    (JOINT OPS, COMM/DATA)

EXERCISE

EVA BRIEFING

~

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

PLT

~

ICBC STATUS CHECK

    VTR ACTIVATION (DOCKING)
     (CUE CARD, 8mm VTR)

EXERCISE

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    GALLEY OVERNIGHT CONFIG
     (ORB OPS, GIRA)

EVA BRIEFING

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    GALLEY OVERNIGHT CONFIG
     (ORB OPS, GIRA)

    MNVR (TRK)BIAS +ZLV +YVV
     TG=2  BV=5  P=280  Y=0  OM=270
     A12/AUTO/VERN (1/23:41:54) Init TRK
    SUPPLY/WASTE WATER DUMP
     (ORB OPS, ECLS)
     Initiate Waste Dump

MCC  

UPDATE
H2O WASTE
DUMP QTY
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ISS EARLY INGRESS

ISS EARLY EGRESS

REPLANNEDSTS-97  (FD 0 )
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MS2

    P6 GRAPPLE(Step 3)
    P6 UNBERTH
    P6 OVERNIGHT PARK
     (PDRS, NOM P6 OPS)

~

EXERCISE

    DNLK VIDEO
     (CUE CARD, 8mm VTR)
     KU avail 21:05-21:20

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

EVA BRIEFING

    EMU INSTALLATION
     (EVA, A/L CONFIG)

TRANSFER STATUS
~

    10.2 PSI MAINTAINENCE
     (EVA, 10.2 PSI CABIN)

MS1

    ODS VEST DEPRESS AND HATCH LEAK CHECK
     Ref. MSG 018

~

   Perform A (pg. 3-24)
   EARLY PMA3 INGRESS
    (JOINT OPS, INGRESS STATION)
    Change Step 13: Change relax time 
     of hatch seal to 5 min
    Steps 8-27

EVA BRIEFING

EXERCISE

~

   
    
    
    CBM CENTER DISK COVER REMOVAL
     (JOINT OPS, INGRESS STATION)Steps 1-5

    ACBM TO PCBM GROUND STRAP INSTALL
     (JOINT OPS, INGRESS STATION)
     Ref. MSG 016, Item 1

    TRANSFER LISTS(ASSEMBLY OPS, TRANSFER)
     Transfer FD3 items
    EARLY PMA3 EGRESS
    (JOINT OPS, EGRESS STATION)
    Change Step 16: √APAS EQUAL vlv - CL

MS3

    ODS VEST DEPRESS AND HATCH LEAK CHECK
     Ref. MSG 018

~

   Perform A (pg. 3-24)
   EARLY PMA3 INGRESS
    (JOINT OPS, INGRESS STATION)
    Change Step 13: Change relax time 
     of hatch seal to 5 min
    Steps 8-27

   
    
    
    CBM CENTER DISK COVER REMOVAL
     (JOINT OPS, INGRESS STATION)Steps 1-5

EVA BRIEFING

    EMU INSTALLATION
     (EVA, A/L CONFIG)

    Z1 RSU NETWORKING
     Ref. MSG 003, Steps 1-5
      and MSG 016

    TRANSFER LISTS
     (ASSEMBLY OPS, TRANSFER)

     Transfer FD3 items
     Ref. MSG 035

    EARLY PMA3 EGRESS
    (JOINT OPS, EGRESS STATION)
    Change Step 16: √APAS EQUAL vlv - CL
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ISS EARLY INGRESS

ISS EARLY EGRESS

REPLANNEDSTS-97  (FD 0 )
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MS2

    P6 GRAPPLE(Step 3)
    P6 UNBERTH
    P6 OVERNIGHT PARK
     (PDRS, NOM P6 OPS)

~

EXERCISE

    DNLK VIDEO
     (CUE CARD, 8mm VTR)
     KU avail 21:05-21:20

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

EVA BRIEFING

    EMU INSTALLATION
     (EVA, A/L CONFIG)

TRANSFER STATUS
~

    10.2 PSI MAINTAINENCE
     (EVA, 10.2 PSI CABIN)

MS1

    ODS VEST DEPRESS AND HATCH LEAK CHECK
     Ref. MSG 018

~

   Perform A (pg. 3-24)
   EARLY PMA3 INGRESS
    (JOINT OPS, INGRESS STATION)
    Change Step 13: Change relax time 
     of hatch seal to 5 min
    Steps 8-27

EVA BRIEFING

EXERCISE

~

   
    
    
    CBM CENTER DISK COVER REMOVAL
     (JOINT OPS, INGRESS STATION)Steps 1-5

    ACBM TO PCBM GROUND STRAP INSTALL
     (JOINT OPS, INGRESS STATION)
     Ref. MSG 016, Item 1

    TRANSFER LISTS(ASSEMBLY OPS, TRANSFER)
     Transfer FD3 items
    EARLY PMA3 EGRESS
    (JOINT OPS, EGRESS STATION)
    Change Step 16: √APAS EQUAL vlv - CL

MS3

    ODS VEST DEPRESS AND HATCH LEAK CHECK
     Ref. MSG 018

~

   Perform A (pg. 3-24)
   EARLY PMA3 INGRESS
    (JOINT OPS, INGRESS STATION)
    Change Step 13: Change relax time 
     of hatch seal to 5 min
    Steps 8-27

   
    
    
    CBM CENTER DISK COVER REMOVAL
     (JOINT OPS, INGRESS STATION)Steps 1-5

EVA BRIEFING

    EMU INSTALLATION
     (EVA, A/L CONFIG)

    Z1 RSU NETWORKING
     Ref. MSG 003, Steps 1-5
      and MSG 016

    TRANSFER LISTS
     (ASSEMBLY OPS, TRANSFER)

     Transfer FD3 items
     Ref. MSG 035

    EARLY PMA3 EGRESS
    (JOINT OPS, EGRESS STATION)
    Change Step 16: √APAS EQUAL vlv - CL
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3

UPLINK
ISS FDA TMBU
 INHIBIT

OCA DOWNLINK
 MAIL
 SWIS

OVERNIGHT CONFIG A

A12(B12)
AUTO/VERN
CA5

 A OVERNIGHT CONFIG
     COLOR PRINTER - ON
     PAPER IN COLOR PRINTER
     FLOPPY DISK IN PROSHARE
     MFX LAUNCHED
     OCA ROUTER - ON
     PROSHARE - ON
     SMEM LAUNCHED
  A7U  Camr C Illuminator ON:
              Perform ILLUMINATOR OPS 
                      (TV Cue card, PHOTO/TV FS)
       Visually verify Camera C Illuminator ON
     Ref. MSG 033 for Config - D
 CHECK APPLICATIONS CLOSED
     OUTLOOK
     PHOTOLOG
     PASSWIZARD

 

 

OSVS OBS

REPLANNED

    SUPPLY/WASTE WATER DUMP
     (ORB OPS, ECLS)
     Initiate Waste Dump

AUDIO COMM CONFIG - D

STS-97  (FD 0 )

RMS
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CDR

    SUPPLY/WASTE WATER DUMP
     (ORB OPS, ECLS) Term Waste Dump
    MNVR ISS BIAS -XPH +ZNN
     R=252  P=275   Y=318
     A/AUTO/VERN (01:14:02) Init MNVR

SLEEP

~

    VIDEO TELECONFRENCE
     (ORB OPS, OCA)
     Private Medical Conf

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

PLT

IMU STAR OF OPP ALIGN(ORB OPS, GNC)
    SETUP
    CONDENSATE CWC FILL
     (ORB OPS, CONDENSATE COLL)
     Note: Do not init fill until
           Waste Dump complete.

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    GALLEY OVERNIGHT CONFIG
     (ORB OPS, GIRA)

SLEEP

~

MCC  

UPDATE
H2O WASTE
DUMP QTY
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3

UPLINK
ISS FDA TMBU
 INHIBIT

OCA DOWNLINK
 MAIL
 SWIS

OVERNIGHT CONFIG A

A12(B12)
AUTO/VERN
CA5

 A OVERNIGHT CONFIG
     COLOR PRINTER - ON
     PAPER IN COLOR PRINTER
     FLOPPY DISK IN PROSHARE
     MFX LAUNCHED
     OCA ROUTER - ON
     PROSHARE - ON
     SMEM LAUNCHED
  A7U  Camr C Illuminator ON:
              Perform ILLUMINATOR OPS 
                      (TV Cue card, PHOTO/TV FS)
       Visually verify Camera C Illuminator ON
     Ref. MSG 033 for Config - D
 CHECK APPLICATIONS CLOSED
     OUTLOOK
     PHOTOLOG
     PASSWIZARD

 

 

OSVS OBS

REPLANNED

    SUPPLY/WASTE WATER DUMP
     (ORB OPS, ECLS)
     Initiate Waste Dump

AUDIO COMM CONFIG - D

STS-97  (FD 0 )

RMS
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    SUPPLY/WASTE WATER DUMP
     (ORB OPS, ECLS) Term Waste Dump
    MNVR ISS BIAS -XPH +ZNN
     R=252  P=275   Y=318
     A/AUTO/VERN (01:14:02) Init MNVR

SLEEP

~

    VIDEO TELECONFRENCE
     (ORB OPS, OCA)
     Private Medical Conf

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

PLT

IMU STAR OF OPP ALIGN(ORB OPS, GNC)
    SETUP
    CONDENSATE CWC FILL
     (ORB OPS, CONDENSATE COLL)
     Note: Do not init fill until
           Waste Dump complete.

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    GALLEY OVERNIGHT CONFIG
     (ORB OPS, GIRA)

SLEEP

~

MCC  

UPDATE
H2O WASTE
DUMP QTY
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IVA EVA EVA
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MS2

TRANSFER STATUS

~

    SHUTTLE/ISS H2O CNTR FILL
     (ORB OPS, ECLS)Init Fill #3
     Additives: Minerals
     and Silver Biocide
     Samples are required

SLEEP

~

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    SHUTTLE/ISS H2O CNTR FILL
     (ORB OPS, ECLS)
     Terminate fill

MS1

EXERCISE

~

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

MS3

    Z1 RSU NETWORKING
     Ref. MSG 003, Steps 5-12
      and MSG 016

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

   SWIS RESTORE
    (ASSBLY OPS, SWIS)
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IVA EVA EVA
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MS2

TRANSFER STATUS

~

    SHUTTLE/ISS H2O CNTR FILL
     (ORB OPS, ECLS)Init Fill #3
     Additives: Minerals
     and Silver Biocide
     Samples are required

SLEEP

~

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    SHUTTLE/ISS H2O CNTR FILL
     (ORB OPS, ECLS)
     Terminate fill

MS1

EXERCISE

~

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

MS3

    Z1 RSU NETWORKING
     Ref. MSG 003, Steps 5-12
      and MSG 016

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

   SWIS RESTORE
    (ASSBLY OPS, SWIS)

 


