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FLT PLN/97/FLIGHT     3-30

4

A12(B12)
AUTO/VERN
CA5

FD4 EZ ACTIVITIES
 OCAC FILTER INSPECT
 TEPC(STATUS CK)
  (ORB OPS, CREW SYS)
 REBOOT PGSCs

♦

♦

OSVS OBS

REPLANNED

♦

STS-97  (FD 0 )

RMS
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    POST SLEEP ACTIVITIES
     (ORB OPS, CREW SYS)

SLEEP

~

    CDR TAGUP
~

PLT

    POST SLEEP ACTIVITIES
     (ORB OPS, CREW SYS)

    GALLEY MORNING CONFIG
     (ORB OPS, GIRA)

~

SLEEP

~

MCC  

3-30

4

A12(B12)
AUTO/VERN
CA5

FD4 EZ ACTIVITIES
 OCAC FILTER INSPECT
 TEPC(STATUS CK)
  (ORB OPS, CREW SYS)
 REBOOT PGSCs

♦

♦

OSVS OBS

REPLANNED

♦

STS-97  (FD 0 )

RMS
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    POST SLEEP ACTIVITIES
     (ORB OPS, CREW SYS)

SLEEP

~

    CDR TAGUP
~

PLT

    POST SLEEP ACTIVITIES
     (ORB OPS, CREW SYS)

    GALLEY MORNING CONFIG
     (ORB OPS, GIRA)

~

SLEEP

~

MCC  
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FLT PLN/97/FLIGHT     3-31

4 REPLANNEDSTS-97  (FD 0 )

IVA EVA EVA
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MS2

    POST SLEEP ACTIVITIES
     (ORB OPS, CREW SYS)

~

SLEEP

~

MS1

    POST SLEEP ACTIVITIES
     (ORB OPS, CREW SYS)

~

SLEEP

~

MS3

    POST SLEEP ACTIVITIES
     (ORB OPS, CREW SYS)

~

SLEEP

~
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4 REPLANNEDSTS-97  (FD 0 )

IVA EVA EVA
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MS2

    POST SLEEP ACTIVITIES
     (ORB OPS, CREW SYS)

~

SLEEP

~

MS1

    POST SLEEP ACTIVITIES
     (ORB OPS, CREW SYS)

~

SLEEP

~

MS3

    POST SLEEP ACTIVITIES
     (ORB OPS, CREW SYS)

~

SLEEP

~

 



12/03/00  06:57:44

FLT PLN/97/FLIGHT     3-32

4

UPLINK
ISS FDA TMBU
 ENABLE

A12(B12)
AUTO/FREE
CA6

A12(B12)
AUTO/VERN
CA5

A12(B12)
AUTO/VERN
CA7

♦ (A12)B12    B12/AUTO/VERN (prior to A/L DEPRESS)
AUTO/VERN
CA7

    POST SLEEP ACTIVITIES
     (ORB OPS, CREW SYS)
    GALLEY MORNING CONFIG
     (ORB OPS, GIRA)

TRANSITION TO EVA C/L
 AT 15:30

UPLINK
β 0deg only
AZ/EL BOX
-15 < AZ < 90
-47 < EL < 85

♦

FREE

REPLANNEDSTS-97  (FD 0 )

RMS

     

16:00

17:00

18:00

19:00

GMT

Date
12/03
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CDR

    10.2 PSI MAINTAINENCE
     (EVA, 10.2 PSI CABIN)Step 3 Only

    EMU PURGE
    EMU PREBREATHE
     (EVA, EVA PREP)

    EVA 1 SUPPORT

~

    EVA PREP
     (EVA, EVA PREP)

    EVA PREP
     (EVA, EVA PREP)

    EVA 1 INHIBIT PAD
     (EVA, EVA#1)

    OCA SETUP(KFX CONFIG)
     (ORB OPS, PGSC) Steps 8,
     Reboot ROUTER, Steps 20 & 21
     Ku BAND Rate - LOW
     AUDIO COMM CONFIG - A (Ref. MSG 033)

   APCU DEACT (B CONFIG)
    (ASSBLY OPS, APCU)
    On MCC GO, APCU 1 Only

    CDR TAGUP
~

    GNC 22 S TRK/COAS CNTL
    S TRK -Z THOLD - ITEM 14 + 0

PLT

L17 Check MCIU Filter Screen

    P/TV23 OPS (EVA)
     (PHOTO/TV, SCENES)

    P/TV23 SETUP (EVA)
     (PHOTO/TV, SCENES)

    P6 INSTALL
    (MNVR TO READY-FOR-LATCH POSN)

~

~

    P6 INSTALL(OSVS SETUP FOR INSTALL)
     (PDRS, NOM P6 OPS)Step 4,
     Ref. MSG 047

    P6 INSTALL(SETUP, MNVR TO PRE-INSTALL)
     (PDRS, NOM P6 OPS)
     Steps 1-3

    A/AUTO/VERN

MCC

    P6/Z1 UTILITY CONNECT PWRDN
     (ASSBLY OPS, ASSEMBLY)Steps 1-4

     DDCU Z1 3B DEACTIVATION

 

INHIBIT PAD

MCC
GO for APCU DEACT

CONFIG ISS SYS
 FOR DEPARTURE

3-32

4

UPLINK
ISS FDA TMBU
 ENABLE

A12(B12)
AUTO/FREE
CA6

A12(B12)
AUTO/VERN
CA5

A12(B12)
AUTO/VERN
CA7

♦ (A12)B12    B12/AUTO/VERN (prior to A/L DEPRESS)
AUTO/VERN
CA7

    POST SLEEP ACTIVITIES
     (ORB OPS, CREW SYS)
    GALLEY MORNING CONFIG
     (ORB OPS, GIRA)

TRANSITION TO EVA C/L
 AT 15:30

UPLINK
β 0deg only
AZ/EL BOX
-15 < AZ < 90
-47 < EL < 85

♦

FREE

REPLANNEDSTS-97  (FD 0 )

RMS
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CDR

    10.2 PSI MAINTAINENCE
     (EVA, 10.2 PSI CABIN)Step 3 Only

    EMU PURGE
    EMU PREBREATHE
     (EVA, EVA PREP)

    EVA 1 SUPPORT

~

    EVA PREP
     (EVA, EVA PREP)

    EVA PREP
     (EVA, EVA PREP)

    EVA 1 INHIBIT PAD
     (EVA, EVA#1)

    OCA SETUP(KFX CONFIG)
     (ORB OPS, PGSC) Steps 8,
     Reboot ROUTER, Steps 20 & 21
     Ku BAND Rate - LOW
     AUDIO COMM CONFIG - A (Ref. MSG 033)

   APCU DEACT (B CONFIG)
    (ASSBLY OPS, APCU)
    On MCC GO, APCU 1 Only

    CDR TAGUP
~

    GNC 22 S TRK/COAS CNTL
    S TRK -Z THOLD - ITEM 14 + 0

PLT

L17 Check MCIU Filter Screen

    P/TV23 OPS (EVA)
     (PHOTO/TV, SCENES)

    P/TV23 SETUP (EVA)
     (PHOTO/TV, SCENES)

    P6 INSTALL
    (MNVR TO READY-FOR-LATCH POSN)

~

~

    P6 INSTALL(OSVS SETUP FOR INSTALL)
     (PDRS, NOM P6 OPS)Step 4,
     Ref. MSG 047

    P6 INSTALL(SETUP, MNVR TO PRE-INSTALL)
     (PDRS, NOM P6 OPS)
     Steps 1-3

    A/AUTO/VERN

MCC

    P6/Z1 UTILITY CONNECT PWRDN
     (ASSBLY OPS, ASSEMBLY)Steps 1-4

     DDCU Z1 3B DEACTIVATION

 

INHIBIT PAD

MCC
GO for APCU DEACT

CONFIG ISS SYS
 FOR DEPARTURE



12/03/00  06:57:44

FLT PLN/97/FLIGHT     3-33

4

TRANSITION TO EVA C/L
 AT 15:30

REPLANNEDSTS-97  (FD 0 )

IVA EVA EVA
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MS2

    EMU PURGE
    EMU PREBREATHE
     (EVA, EVA PREP)

    EVA 1 SUPPORT

    OSVS PWRUP
     (PDRS, OSVS OPS)

    P/TV23 SETUP (EVA)
     (PHOTO/TV, SCENES)

    P6 INSTALL
    (MNVR TO READY-FOR-LATCH POSN)

~

    POST SLEEP ACTIVITIES
     (ORB OPS, CREW SYS)

~

    P6 INSTALL(OSVS SETUP FOR INSTALL)
     (PDRS, NOM P6 OPS)Step 4,
     Ref. MSG 047

    P6 INSTALL(SETUP, MNVR TO PRE-INSTALL)
     (PDRS, NOM P6 OPS)
     Steps 1-3

MS1

    DEPRESS
    POST DEPRESS(DEPRS/REPRS, CUE CARD)
     Ref. MSG 040, Item 4

    AIRLOCK EGRESS(CUFF C/L)

    EMU PURGE
    EMU PREBREATHE
     (EVA, EVA PREP)

    EVA PREP
     (EVA, EVA PREP)

    POST SLEEP ACTIVITIES
     (ORB OPS, CREW SYS)

~

    EVA1 SORTIE SETUP

MS3

    DEPRESS
    POST DEPRESS(DEPRS/REPRS, CUE CARD)
     Ref. MSG 040, Item 4

    AIRLOCK EGRESS(CUFF C/L)

    EMU PURGE
    EMU PREBREATHE
     (EVA, EVA PREP)

    EVA PREP
     (EVA, EVA PREP)

    POST SLEEP ACTIVITIES
     (ORB OPS, CREW SYS)

~

    EVA1 SORTIE SETUP
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4

TRANSITION TO EVA C/L
 AT 15:30

REPLANNEDSTS-97  (FD 0 )

IVA EVA EVA
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MS2

    EMU PURGE
    EMU PREBREATHE
     (EVA, EVA PREP)

    EVA 1 SUPPORT

    OSVS PWRUP
     (PDRS, OSVS OPS)

    P/TV23 SETUP (EVA)
     (PHOTO/TV, SCENES)

    P6 INSTALL
    (MNVR TO READY-FOR-LATCH POSN)

~

    POST SLEEP ACTIVITIES
     (ORB OPS, CREW SYS)

~

    P6 INSTALL(OSVS SETUP FOR INSTALL)
     (PDRS, NOM P6 OPS)Step 4,
     Ref. MSG 047

    P6 INSTALL(SETUP, MNVR TO PRE-INSTALL)
     (PDRS, NOM P6 OPS)
     Steps 1-3

MS1

    DEPRESS
    POST DEPRESS(DEPRS/REPRS, CUE CARD)
     Ref. MSG 040, Item 4

    AIRLOCK EGRESS(CUFF C/L)

    EMU PURGE
    EMU PREBREATHE
     (EVA, EVA PREP)

    EVA PREP
     (EVA, EVA PREP)

    POST SLEEP ACTIVITIES
     (ORB OPS, CREW SYS)

~

    EVA1 SORTIE SETUP

MS3

    DEPRESS
    POST DEPRESS(DEPRS/REPRS, CUE CARD)
     Ref. MSG 040, Item 4

    AIRLOCK EGRESS(CUFF C/L)

    EMU PURGE
    EMU PREBREATHE
     (EVA, EVA PREP)

    EVA PREP
     (EVA, EVA PREP)

    POST SLEEP ACTIVITIES
     (ORB OPS, CREW SYS)

~

    EVA1 SORTIE SETUP
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FLT PLN/97/FLIGHT     3-34

4

♦

♦

(A12)B12
AUTO/VERN
CA7
FREE

(A12)B12
AUTO/VERN
CA8

REPLANNED

AUDIO COMM CONFIG - B

STS-97  (FD 0 )

RMS
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CDR

    EVA 1 SUPPORT
~

    ICBC3D SETUP
     (PHOTO/TV, P/TV07 ICBC3D)
    Steps 2-9

    P6/Z1 UTILITY CONNECT PWRDN
     Steps 5-8

   P6 CH 4B,2B PVCU ACT(P6 INIT ACT)
    Steps 1-4

    MNVR (TRK) BIAS +ZLV -XVV
     TG=2  BV=5  P=250  Y=0  OM=180
     B/AUTO/VERN (19:35) Init TRK(When Deploy procedure starts)

~

PLT

    OSVS PWRDN
    Z1 CONNECTOR ACCESS
           &
    P/TV23 OPS (EVA)

    P/TV23 OPS (EVA)

~

    P6 INSTALL
    (MNVR TO READY-FOR-LATCH POSN)

~

    P6 INSTALL
     (PREP FOR INSTALL, INSTALL COMPLETE)

    P6 UNGRAPPLE

MCC

   P6 CH 4B(2B) ACT(DCSU, DDCU)
    (ASSBLY OPS, ACT & C/O) CH 2B
   P6 CH 4B(2B) SSU PREP FOR ARRAY DEPLOY
    (ASSBLY OPS, ACT & C/O) CH 4B & 2B

   P6 CH 4B(2B) ACT(DCSU, DDCU)
    (ASSBLY OPS, ACT & C/O) CH 4B

   P6 CH 4B,2B PVCU ACT
    (ASSBLY OPS, ACT & C/O)
    Steps 5-12
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4

♦

♦

(A12)B12
AUTO/VERN
CA7
FREE

(A12)B12
AUTO/VERN
CA8

REPLANNED

AUDIO COMM CONFIG - B

STS-97  (FD 0 )

RMS
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CDR

    EVA 1 SUPPORT
~

    ICBC3D SETUP
     (PHOTO/TV, P/TV07 ICBC3D)
    Steps 2-9

    P6/Z1 UTILITY CONNECT PWRDN
     Steps 5-8

   P6 CH 4B,2B PVCU ACT(P6 INIT ACT)
    Steps 1-4

    MNVR (TRK) BIAS +ZLV -XVV
     TG=2  BV=5  P=250  Y=0  OM=180
     B/AUTO/VERN (19:35) Init TRK(When Deploy procedure starts)

~

PLT

    OSVS PWRDN
    Z1 CONNECTOR ACCESS
           &
    P/TV23 OPS (EVA)

    P/TV23 OPS (EVA)

~

    P6 INSTALL
    (MNVR TO READY-FOR-LATCH POSN)

~

    P6 INSTALL
     (PREP FOR INSTALL, INSTALL COMPLETE)

    P6 UNGRAPPLE

MCC

   P6 CH 4B(2B) ACT(DCSU, DDCU)
    (ASSBLY OPS, ACT & C/O) CH 2B
   P6 CH 4B(2B) SSU PREP FOR ARRAY DEPLOY
    (ASSBLY OPS, ACT & C/O) CH 4B & 2B

   P6 CH 4B(2B) ACT(DCSU, DDCU)
    (ASSBLY OPS, ACT & C/O) CH 4B

   P6 CH 4B,2B PVCU ACT
    (ASSBLY OPS, ACT & C/O)
    Steps 5-12
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FLT PLN/97/FLIGHT     3-35
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MS2

    EVA 1 SUPPORT

~

    P6 INSTALL
    (MNVR TO READY-FOR-LATCH POSN)

~

    P6 INSTALL
     (PREP FOR INSTALL, INSTALL COMPLETE)

MS1

     ATTACH P6 TO Z1

    RELEASE PORT SAW BETA GIMBAL RESTR

~

    RELEASE PORT SABB RESTRAINTS

    RELEASE STBD SABB RESTRAINTS

MS3

     ATTACH P6 TO Z1

    ATTACH Z1 TO P6 UTILITY CABLES

    RELEASE STBD SAW BETA GIMBAL RESTR

    UNSTOW STBD SAW BLKT BOXES

~

    ROTATE IEA KEEL PIN
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4 REPLANNEDSTS-97  (FD 0 )
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MS2

    EVA 1 SUPPORT

~

    P6 INSTALL
    (MNVR TO READY-FOR-LATCH POSN)

~

    P6 INSTALL
     (PREP FOR INSTALL, INSTALL COMPLETE)

MS1

     ATTACH P6 TO Z1

    RELEASE PORT SAW BETA GIMBAL RESTR

~

    RELEASE PORT SABB RESTRAINTS

    RELEASE STBD SABB RESTRAINTS

MS3

     ATTACH P6 TO Z1

    ATTACH Z1 TO P6 UTILITY CABLES

    RELEASE STBD SAW BETA GIMBAL RESTR

    UNSTOW STBD SAW BLKT BOXES

~

    ROTATE IEA KEEL PIN

 



12/03/00  06:57:44

FLT PLN/97/FLIGHT     3-36

4

UPLINK
β +26  ONLY
AZ/EL BOX
-15 < AZ < 90
-47 < EL < 85

(A12)B12
AUTO/VERN
CA9

FREE

FREE

A12(B12)
AUTO/VERN
CA9

FREE

< After A/L REPRESS, permanent edit DAP TABLE  A

(A12)B12
AUTO/VERN
CA8

    MNVR (TRK) +ZLV -XVV

A12(B12)
AUTO/VERN
CA9

(A12)B12
AUTO/VERN
CA9

    P6 CH 4B(2B) BGA ACT & SAW DEPLOY
     (ASSBLY OPS, ACT & C/O)
     (CH 2B) MCC performs Steps 1-15

    P6 CH 4B(2B) BGA ACT & SAW DEPLOY
     (ASSBLY OPS, ACT & C/O)
     (CH 4B) MCC performs Steps 1-15

REPLANNED

A 
             DAP UPDATES
            ITEM#   A12   B12
    ALT
    RATE DB  58    0.070  0.070
    VERN
    ATT DB   64    3.000
    RATE DB  65    0.080

STS-97  (FD 0 )

RMS
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CDR

    10.2 PSI MAINTAINENCE
     (EVA, 10.2 PSI CABIN)

EXERCISE

    P6 CH 4B(2B) BGA ACT & SAW DEPLOY
     (ASSBLY OPS, ACT & C/O)
     (CH 2B) On MCC Go,
      Perform Steps 16-22
      Ref. MSG 022

    P6 CH 4B(2B) BGA ACT & SAW DEPLOY
     (ASSBLY OPS, ACT & C/O)
     (CH 4B) On MCC Go,
     Perform Steps 16-22
     Ref. MSG 022

    P6 PVR DEPLOY
     (ASSBLY OPS, ACT & C/O)
     Ref. MSG 022

~

    MNVR BIAS -XPH +ZNN
     R=250   P=267   Y=318
     A/AUTO/VERN Init MNVR

PLT

    ICBC3D SETUP(PHOTO/TV, P/TV07 ICBC3D)
     Step 13

    P/TV23 OPS (EVA)
~

    P/TV25 OPS (ISS EXTERNAL)
     (PHOTO/TV, SCENES)
     SA DEPLOY

    P/TV25 OPS (ISS EXTERNAL)
     (PHOTO/TV, SCENES)
     SA DEPLOY

    P/TV25 SETUP (ISS EXTERNAL)
     (PHOTO/TV, SCENES)
     SA DEPLOY

    RMS IMAX OPS
     Ref. MSG 040, Item 5

    SAW VIEWING
     (PDRS, RMS SURVEYS)

MCC

    P6 4B(2B) POS BGA FOR BATT CHRG(BATT OPS)
     (ASSBLY OPS, ACT & C/O)
     (CH 4B) ~

    P6 CH4B(2B) PVTCS ACT
     (ASSBLY OPS, ACT & C/O)
     4B & 2B

 

OCA DOWNLINK
ICBC3D EVENT LOG

3-36

4

UPLINK
β +26  ONLY
AZ/EL BOX
-15 < AZ < 90
-47 < EL < 85

(A12)B12
AUTO/VERN
CA9

FREE

FREE

A12(B12)
AUTO/VERN
CA9

FREE

< After A/L REPRESS, permanent edit DAP TABLE  A

(A12)B12
AUTO/VERN
CA8

    MNVR (TRK) +ZLV -XVV

A12(B12)
AUTO/VERN
CA9

(A12)B12
AUTO/VERN
CA9

    P6 CH 4B(2B) BGA ACT & SAW DEPLOY
     (ASSBLY OPS, ACT & C/O)
     (CH 2B) MCC performs Steps 1-15

    P6 CH 4B(2B) BGA ACT & SAW DEPLOY
     (ASSBLY OPS, ACT & C/O)
     (CH 4B) MCC performs Steps 1-15

REPLANNED

A 
             DAP UPDATES
            ITEM#   A12   B12
    ALT
    RATE DB  58    0.070  0.070
    VERN
    ATT DB   64    3.000
    RATE DB  65    0.080

STS-97  (FD 0 )

RMS
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CDR

    10.2 PSI MAINTAINENCE
     (EVA, 10.2 PSI CABIN)

EXERCISE

    P6 CH 4B(2B) BGA ACT & SAW DEPLOY
     (ASSBLY OPS, ACT & C/O)
     (CH 2B) On MCC Go,
      Perform Steps 16-22
      Ref. MSG 022

    P6 CH 4B(2B) BGA ACT & SAW DEPLOY
     (ASSBLY OPS, ACT & C/O)
     (CH 4B) On MCC Go,
     Perform Steps 16-22
     Ref. MSG 022

    P6 PVR DEPLOY
     (ASSBLY OPS, ACT & C/O)
     Ref. MSG 022

~

    MNVR BIAS -XPH +ZNN
     R=250   P=267   Y=318
     A/AUTO/VERN Init MNVR

PLT

    ICBC3D SETUP(PHOTO/TV, P/TV07 ICBC3D)
     Step 13

    P/TV23 OPS (EVA)
~

    P/TV25 OPS (ISS EXTERNAL)
     (PHOTO/TV, SCENES)
     SA DEPLOY

    P/TV25 OPS (ISS EXTERNAL)
     (PHOTO/TV, SCENES)
     SA DEPLOY

    P/TV25 SETUP (ISS EXTERNAL)
     (PHOTO/TV, SCENES)
     SA DEPLOY

    RMS IMAX OPS
     Ref. MSG 040, Item 5

    SAW VIEWING
     (PDRS, RMS SURVEYS)

MCC

    P6 4B(2B) POS BGA FOR BATT CHRG(BATT OPS)
     (ASSBLY OPS, ACT & C/O)
     (CH 4B) ~

    P6 CH4B(2B) PVTCS ACT
     (ASSBLY OPS, ACT & C/O)
     4B & 2B

 

OCA DOWNLINK
ICBC3D EVENT LOG
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4 REPLANNEDSTS-97  (FD 0 )

IVA EVA EVA
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MS2

    EVA 1 SUPPORT
~

    POST EVA
     (EVA, POST EVA)
     Ref. MSG 040, Item 2-4

    POST EVA
     (EVA, POST EVA)
     Ref. MSG 040, Item 2-4~

    P6 PVR DEPLOY
     (ASSBLY OPS, ACT & C/O)
     Ref. MSG 022

MS1

    AIRLOCK INGRESS(CUFF C/L)
    PRE REPRESS(DEPRS/REPRS, CUE CARD)                      
    REPRESS
     (DEPRS/REPRS, CUE CARD)
     Ref. MSG 040, Item 1

    PHOTO SURVEY C/L(EVA1)

    POST EVA
     (EVA, POST EVA)
     Ref. MSG 040, Item 2-4

~

    RELEASE PORT SAW BETA GIMBAL RESTR
~

    UNSTOW PORT SAW BLKT BOXES

    EVA1 SORTIE CLEANUP

MS3

    AIRLOCK INGRESS(CUFF C/L)
    PRE REPRESS(DEPRS/REPRS, CUE CARD)                      
    REPRESS
     (DEPRS/REPRS, CUE CARD)
     Ref. MSG 040, Item 1

    PHOTO SURVEY C/L(EVA1)

    POST EVA
     (EVA, POST EVA)
     Ref. MSG 040, Item 2-4

~

    RELEASE PV RADIATOR CINCH & WINCH
    UNSTOW STBD SAW BLKT BOXES

~

    EVA1 SORTIE CLEANUP

 

3-37

4 REPLANNEDSTS-97  (FD 0 )

IVA EVA EVA
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MS2

    EVA 1 SUPPORT
~

    POST EVA
     (EVA, POST EVA)
     Ref. MSG 040, Item 2-4

    POST EVA
     (EVA, POST EVA)
     Ref. MSG 040, Item 2-4~

    P6 PVR DEPLOY
     (ASSBLY OPS, ACT & C/O)
     Ref. MSG 022

MS1

    AIRLOCK INGRESS(CUFF C/L)
    PRE REPRESS(DEPRS/REPRS, CUE CARD)                      
    REPRESS
     (DEPRS/REPRS, CUE CARD)
     Ref. MSG 040, Item 1

    PHOTO SURVEY C/L(EVA1)

    POST EVA
     (EVA, POST EVA)
     Ref. MSG 040, Item 2-4

~

    RELEASE PORT SAW BETA GIMBAL RESTR
~

    UNSTOW PORT SAW BLKT BOXES

    EVA1 SORTIE CLEANUP

MS3

    AIRLOCK INGRESS(CUFF C/L)
    PRE REPRESS(DEPRS/REPRS, CUE CARD)                      
    REPRESS
     (DEPRS/REPRS, CUE CARD)
     Ref. MSG 040, Item 1

    PHOTO SURVEY C/L(EVA1)

    POST EVA
     (EVA, POST EVA)
     Ref. MSG 040, Item 2-4

~

    RELEASE PV RADIATOR CINCH & WINCH
    UNSTOW STBD SAW BLKT BOXES

~

    EVA1 SORTIE CLEANUP
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FLT PLN/97/FLIGHT     3-38

4

UPLINK
ISS FDA TMBU
 INHIBIT

OCA DOWNLINK
 MAIL
 SWIS

OVERNIGHT CONFIG B

A12(B12)
AUTO/VERN
CA9

 B OVERNIGHT CONFIG
     COLOR PRINTER - ON
     PAPER IN COLOR PRINTER
     Ref. MSG 033 for AUDIO COMM Config - D
     OCA ROUTER (BOOTED IN PGSC MODE) - ON
     FLOPPY DISK IN ROUTER
     MFX LAUNCHED
     PROSHARE - ON
     SMEM LAUNCHED

 CHECK APPLICATIONS CLOSED
     OUTLOOK
     PHOTOLOG
     PASSWIZARD

 

 

REPLANNED

AUDIO COMM CONFIG - D

STS-97  (FD 0 )

RMS

     

04:00

05:00

06:00
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Date
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CDR

    OCA S-BAND MODEM (MFX) ACTIVATION
     (ORB OPS, PGSC)

    VIDEO TELECONFRENCE
     (ORB OPS, OCA)
     Private Medical Conf

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

PLT

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)
    GALLEY OVERNIGHT CONFIG
     (ORB OPS, GIRA)
    √CWC COND STATUS

    RMS PWRDN
     (PDRS, RMS PWRDN)
     Note: Do not stow MPMs

SLEEP

~

MCC

    P6 4B(2B) POS BGA FOR BATT CHRG(BATT OPS)
     (ASSBLY OPS, ACT & C/O)
     (CH 2B)

   P6 CH 4B(2B) BDCU BATTERY C/O(BATT OPS)
    (ASSBLY OPS, ACT & C/O)
    CH 2B

    P6 4B(2B) POS BGA FOR BATT CHRG(BATT OPS)
     (ASSBLY OPS, ACT & C/O)
     (CH 4B)

~

    P6 CH 4B,2B BATT THERM COND(BATT OPS)    (ASSBLY OPS, ACT & C/O)
    CH 4B,2B

   P6 CH 4B(2B) BDCU BATTERY C/O(BATT OPS)
    (ASSBLY OPS, ACT & C/O)
    CH 4B

 

3-38

4

UPLINK
ISS FDA TMBU
 INHIBIT

OCA DOWNLINK
 MAIL
 SWIS

OVERNIGHT CONFIG B

A12(B12)
AUTO/VERN
CA9

 B OVERNIGHT CONFIG
     COLOR PRINTER - ON
     PAPER IN COLOR PRINTER
     Ref. MSG 033 for AUDIO COMM Config - D
     OCA ROUTER (BOOTED IN PGSC MODE) - ON
     FLOPPY DISK IN ROUTER
     MFX LAUNCHED
     PROSHARE - ON
     SMEM LAUNCHED

 CHECK APPLICATIONS CLOSED
     OUTLOOK
     PHOTOLOG
     PASSWIZARD

 

 

REPLANNED

AUDIO COMM CONFIG - D

STS-97  (FD 0 )

RMS

     

04:00

05:00

06:00

07:00

GMT

Date
12/04
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CDR

    OCA S-BAND MODEM (MFX) ACTIVATION
     (ORB OPS, PGSC)

    VIDEO TELECONFRENCE
     (ORB OPS, OCA)
     Private Medical Conf

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

PLT

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)
    GALLEY OVERNIGHT CONFIG
     (ORB OPS, GIRA)
    √CWC COND STATUS

    RMS PWRDN
     (PDRS, RMS PWRDN)
     Note: Do not stow MPMs

SLEEP

~

MCC

    P6 4B(2B) POS BGA FOR BATT CHRG(BATT OPS)
     (ASSBLY OPS, ACT & C/O)
     (CH 2B)

   P6 CH 4B(2B) BDCU BATTERY C/O(BATT OPS)
    (ASSBLY OPS, ACT & C/O)
    CH 2B

    P6 4B(2B) POS BGA FOR BATT CHRG(BATT OPS)
     (ASSBLY OPS, ACT & C/O)
     (CH 4B)

~

    P6 CH 4B,2B BATT THERM COND(BATT OPS)    (ASSBLY OPS, ACT & C/O)
    CH 4B,2B

   P6 CH 4B(2B) BDCU BATTERY C/O(BATT OPS)
    (ASSBLY OPS, ACT & C/O)
    CH 4B
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FLT PLN/97/FLIGHT     3-39

4 REPLANNED

    POST EVA
     (EVA, POST EVA)
     Ref. MSG 040, Item 2-4

    POST EVA
     (EVA, POST EVA)
     Ref. MSG 040, Item 2-4

STS-97  (FD 0 )

IVA EVA EVA
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12/04

     

00:00

01:00

02:00

03:00

04:00

MET

Day 003
E W

T
D
R
S

~ ~

D
O
R
B

6

7

8

9

O
R
B

4
8

4
9

5
0

5
1

O
R
B
/
I
S
S

A
T
T

~

~

X
P
O
P
 
M
P
A

S
W
I
S

 
S
W
I
S

 
S
W
I
S

MS2

    POST EVA
     (EVA, POST EVA)
     Ref. MSG 040, Item 2-4

~

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

MS1

IN-SUIT EMU BATT RCHG INIT(EVA, EMU MNT/RCHG)

    EMU LIOH C/O
     (EVA, EMU MAINT/RCHG)

~

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

MS3

IN-SUIT EMU BATT RCHG INIT(EVA, EMU MNT/RCHG)

    EMU LIOH C/O
     (EVA, EMU MAINT/RCHG)

~

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

 

3-39

4 REPLANNED

    POST EVA
     (EVA, POST EVA)
     Ref. MSG 040, Item 2-4

    POST EVA
     (EVA, POST EVA)
     Ref. MSG 040, Item 2-4

STS-97  (FD 0 )

IVA EVA EVA
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MS2

    POST EVA
     (EVA, POST EVA)
     Ref. MSG 040, Item 2-4

~

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

MS1

IN-SUIT EMU BATT RCHG INIT(EVA, EMU MNT/RCHG)

    EMU LIOH C/O
     (EVA, EMU MAINT/RCHG)

~

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

MS3

IN-SUIT EMU BATT RCHG INIT(EVA, EMU MNT/RCHG)

    EMU LIOH C/O
     (EVA, EMU MAINT/RCHG)

~

    PRE-SLEEP ACTIVITY
     (ORB OPS, CREW SYS)

SLEEP

~

 


