





STS-106 (FD06)




STS-106 (FD06)








STS-106 (FD06)




STS-106 (FD06)




STS-106 (FD06)

GMT	T D R S E W	D O R B	MET	R R S I G G T S S S S	C T A A M L T T D M I I	CDR T. WILCUTT	PLT S. ALTMAN	MS1 E. LU	MCC-H	MCC-M	MCC NOTES
Date 09/13			Day 004								
09:00			20:00			LOGISTICS TRANSFER (TRANSFER LIST)		ПАБ-1M UNIT INST (A305) (RS IFM, ELEC PWR SYS)			
						XFER CYCLE ERGOMETER (XFER LISTS, T/L TASK LIST) Item 331	FILTER CLEANING (IFM, SCHED MAINT) Inspect filters and clean as necessary				
						XFER BATTERY A105 (XFER LISTS, T/L TASK LIST) Item 327		CYCLE ERGOMETER INST (RS IFM, MED SPPT SYS)			
			21:00			XFER BATTERY A103 (XFER LISTS, T/L TASK LIST) Item 334		STOR BATT (800A) INST (A105) (RS IFM, ELEC PWR SYS)			
10:00						XFER BATTERY A101 (XFER LISTS, T/L TASK LIST) Item 335					
				B B I I A A S S		LOGISTICS TRANSFER (TRANSFER LIST)	RCS REGULATOR RECONFIGURE (ORB OPS, RCS) CABIN TEMP CNTL RECONFIG MD44F Pin CAB TEMP CNTL act link to secondary act L1 CABIN TEMP CNTLR - 2				
			22:00				HEATER RECONFIG-Config B (ORB OPS, EPS)	STOR BATT (800A) INST (A103) (RS IFM, ELEC PWR SYS)		SM-3PY-5-CONNECT	
11:00				X Z N N N N M M P P A A		FORMALDEHYDE MONITORING KIT (SM) (ISS OPS, MED OPS) Steps 1-6	P/TV21 ISS OPS S/U (PAO EVENT) (PHOTO/TV, P/TV SCENES)				
						RADIATION DOSIMETER INSTALL (ISS OPS, MED OPS)		STOR BATT (800A) INST (A101) (RS IFM, ELEC PWR SYS)			
			23:00			PAO VOICE CHECK/EVENT TV at TDRE (23:05 to 23:25) REF MSG 031A					OCA OPS OSTs down
12:00						LOGISTICS TRANSFER (TRANSFER LIST)	EXERCISE				OCA OPS OSTs up
			00:00					ACOUSTIC DOSIMETER OPS (SM) (ISS OPS, MED OPS) Steps 9-15.			

STS-106 (FD06)



STS-106 (FD06)



STS-106 (FD06)

