

BETA ANGLE: +29.6

GMT 10/16/00 10/17 01 02 03 04 05 06 07 08 09 10 11 12
 MET Day 005 005/00 **FD6** **FD7**

S T S	CDR DUFFY	PS RL E E P	MD NUM V M P R P	PRE SLEEP	IM PMC UA/G	PRE SLEEP	M N V R	1 0 - 2	F L O A T A U D R E	PRE SLEEP	SLEEP						POST SLEEP					
	PLT MELROY	S I M I O T		PRE SLEEP	S T E M R O M		PRE SLEEP	SLEEP						POST SLEEP								
	MS5/R1 WAKATA	PRE SLEEP		PROC REVIEW	PRE SLEEP		SLEEP						POST SLEEP									
E V A	MS1/EV1 CHIAO	E E M Q U I P	EVA TOOL CONFIG	PROC REVIEW	PRE SLEEP		SLEEP						POST SLEEP									
	MS2/EV2 MCARTHUR	E E M Q U I P	EVA TOOL CONFIG	PROC REVIEW	PRE SLEEP - GIRA		SLEEP						POST SLEEP - GIRA									
	MS3/EV3 WISOFF	EMU BATT		PROC REVIEW	PRE SLEEP		SLEEP						POST SLEEP									
	MS4/EV4 LOPEZ-ALEGRIA	EMU BATT/ LIOH		PROC REVIEW	PRE SLEEP		SLEEP						POST SLEEP									
GROUND		H P T W R D W N	S W I T C H		H R T C R V Y	S W I T C H	PMA3 HEATER CHECKOUT			W A R M S	PMA3 BOLT LOADING			R B P D P C T M	B S P P /	B S P P /	N I H T R	S W I T C H	N I H T R	*	+	S W I T C H
DAY/NIGHT	79		80		81		82		83		84		85		86		87					
ORBIT	79		80		81		82		83		84		85		86		87					
REGUL GSTD	79		80		81		82		83		84		85		86		87					
DAILY ORBIT	6		7		8		9		10		11		12		13		14					
TDRS H/O	6		7		8		9		10		11		12		13		14					
E (-47)																						
TDRS W (-171)																						
Z (+85)																						
(ISS) STACK ATT	-		BIAS +ZLV,-YVV		-		BIAS -XPH,+ZNN		-		BIAS -XPH,-ZNN		-		BIAS -XPH,-ZNN		-					
NOTES	REPLANNED										@FUT LOADED BIAS -XPH,-ZNN *CAB FAN DEACT A/L COLD SOAK ATT FOR EVA *LIGHTS DEACT @INSOLATION-TST											

BETA ANGLE: +27.7

GMT 10/17/00 MET Day 005 12 **FD7** 13 14 15 16 17 18 19 20 21 22 23 006/00

S T S	CDR DUFFY	DA P	PS O L S T E P	PMC A/G	IMAX3D FILMING	IMAX3D FILMING	IMAX3D LOAD FILM	MEAL	IC B C 3 D	DDCU Z14B HTR ACT	IC B C 3 D	DDCU Z13B HTR ACT	DC C O	IC B C 3 D	DC C O	IC B C 3 D	IMAX3D SCENE SETUP	H C T O N F I G	IMAX3D FILMING	MNVR +ZLV +XVV	RE BOOST	
	PLT MELROY	F E S *	1 0 · 2		POST SLEEP	AD E P C A C T	EXERCISE	MEAL	DDCU Z14B HTR ACT	F E S *	DDCU Z13B HTR ACT	DC C O	DC C O	DC C O	W C S *	IMAX3D SCENE SETUP	H C T O N F I G	IMAX3D FILMING	I F U I N C A L L B X M O C 3 A 3 D D	RE BOOST		
	MS5/R1 WAKATA	POST SLEEP	R M S H T R		IMAX3D FILMING		PAD SETUP	DDCU-HP 4B INSTALL	DDCU-HP 3B INSTALL	FINAL Z1 UMBS	STBD ETSD INSTALL	FINAL PMA3 UMB	Z1 KEEL RELOCATE	PAD CLEAN UP	R P M S R D N	1 0 · 2	EXERCISE					
	MS1/EV1 CHIAO	POST SLEEP			EVA PREP	EMU PURGE P/B	D P P R S T	SETUP	DDCU-HP 4B INSTALL	DDCU-HP 3B INSTALL	FINAL Z1 UMBS	STBD ETSD INSTALL	FINAL PMA3 UMB	Z1 KEEL RELOCATE	CLEAN UP	P R P R S		POST EVA W H2O		EMU BATT		
E V A	MS2/EV2 MCARTHUR	POST SLEEP - GIRA			EVA PREP	EMU PURGE P/B	D P P R S T	SETUP	DDCU-HP 4B INSTALL	DDCU-HP 3B INSTALL	FINAL Z1 UMBS	STBD ETSD INSTALL	FINAL PMA3 UMB	OHTS BAG RELOCATE	CLEAN UP	P R P R S		POST EVA W H2O		EMU BATT		
	MS3/EV3 WISOFF	POST SLEEP	A S P R I N		EVA PREP	E V A C K	D P P R S	EVA # 3 (6:30) EVA SUPPORT								P R P R S		POST EVA W H2O	EMU SWAP	E E Q U I P		
	MS4/EV4/R2 LOPEZ-ALEGRIA	POST SLEEP	A S P R I N		POST SLEEP	P/TV22 SETUP	EXERCISE	P O P T S V 2 2	PAD SETUP	DDCU-HP 4B INSTALL	DDCU-HP 3B INSTALL	FINAL Z1 UMBS	STBD ETSD INSTALL	FINAL PMA3 UMB	Z1 KEEL RELOCATE	PAD CLEAN UP				M A G R	EMU SWAP	E E Q U I P
	GROUND					W A R M				W A R M			DDCU C/O			W A R M			S W I S	H P T R D W N	S W I S	
DAY/NIGHT		ORBIT		87	88	89	90	91	92	93	94	95										
REGUL GSTD		DAILY ORBIT		14	15	1	2	3	4	5	6	7										
TDRS H/O		E (-47)		[Timeline]																		
TDRS W (-171)		[Timeline]																				
TDRS Z (+85)		[Timeline]																				
(ISS) STACK ATT		-BIAS -XPH, -ZNN																				
NOTES		*FES INIT •СУДН-КУРС-TST ΔRPCM N13B/4B DISABLE *FES TERM φZ13B CHIA HTR OFF VCУДН-КУРС-TST(R)																				

REPLANNED

BETA ANGLE: +25.7

GMT 10/17/00 10/18 01 02 03 04 05 06 07 08 09 10 11 12
 MET Day 006 006/00 **FD7** 01 02 03 04 05 06 07 08 09 10 11 **FD8** 12

S T S	CDR DUFFY	MNVR ISS -XPH +ZNN	PRE SLEEP	10-2 A/G	FLU T A U R E	PRE SLEEP	SLEEP	POST SLEEP		
	PLT MELROY		PRE SLEEP			PRE SLEEP	SLEEP	POST SLEEP		
	MS5/R1 WAKATA		PRE SLEEP	PROC REVIEW		PRE SLEEP	SLEEP	POST SLEEP		
E V A	MS1/EV1 CHIAO	E B M A U T T		PROC REVIEW		PRE SLEEP	SLEEP	POST SLEEP		
	MS2/EV2 MCARTHUR	E B M A U T T		PROC REVIEW		PRE SLEEP - GIRA	SLEEP	POST SLEEP - GIRA		
	MS3/EV3 WISOFF	E E M Q U U I P	EVA TOOL CONFIG	PROC REVIEW		PRE SLEEP	SLEEP	POST SLEEP		
	MS4/EV4 LOPEZ-ALEGRIA	E E M Q U U I P	EVA TOOL CONFIG	PROC REVIEW		PRE SLEEP	SLEEP	POST SLEEP		
GROUND		H R T C R V Y	B S P P / D	W A R M	S W I S	W A R M	B S P P / U	B S P P / D	S W I S	W A R M
DAY/NIGHT										
ORBIT	95	96	97	98	99	100	101	102	103	
REGUL GSTD										
DAILY ORBIT	7	8	9	10	11	12	13	14	15	
TDRS H/O										
TDRS	E (-47)									
	W (-171)									
	Z (+85)									
(ISS) STACK ATT										
NOTES	REPLANNED						OFUT LOADED BIAS -XPH,-ZNN A/L COLD SOAK ATT FOR EVA			